

## DAFTAR ISI

ABSTRAK .....	i
LEMBAR PENGESAHAN .....	iii
LEMBAR PERNYATAAN ORISINALITAS .....	iv
KATA PENGANTAR .....	v
Daftar Isi.....	vii
Daftar Gambar.....	x
Daftar Tabel .....	xi
Daftar Lampiran .....	xii
Daftar Istilah.....	xiii
Bab I    Pendahuluan .....	1
I.1    Latar Belakang.....	1
I.2    Perumusan Masalah.....	7
I.3    Tujuan Penelitian.....	7
I.4    Batasan Penelitian .....	7
I.5    Manfaat Penelitian.....	8
I.6    Sistematika Penulisan.....	8
Bab II    Tinjauan Pustaka .....	11
II.1    Proyek.....	11
II.2    Manajemen Proyek.....	11
II.3    Sistem Informasi.....	16
II.4 <i>Scope Management</i> .....	16
II.5    Time Management.....	18
II.6 <i>Project Management Body of Knowledge (PMBOK)</i> .....	21
II.7 <i>Project Management Maturity Model (PMMM)</i> .....	22

II.8	Penelitian Terdahulu.....	26
II.9	Alasan Pemilihan Teori, Kerangka Kerja, atau Mekanisme .....	28
Bab III	Metodologi Penelitian.....	31
III.1	Model Konseptual .....	31
III.2	Sistematika Penyelesaian Masalah.....	34
III.3	Pengumpulan Data.....	36
III.4	Pengolahan Data.....	37
III.5	Metode Evaluasi .....	37
III.6	Alasan Pemilihan Metode.....	38
III.7	Alasan Pemilihan Metode.....	38
Bab IV	analisis .....	39
IV.1	Fase 1 (satu) <i>Recognize Need to Act</i> .....	39
IV.2	Fase 2 (dua) <i>Assess Curent State</i> .....	40
IV.3	Fase 3 <i>Define Target State</i> .....	46
Bab V	Rekomendasi .....	49
V.1	Fase 4 <i>Build Improvements</i> .....	49
V.2	Fase 5 <i>Implement Improvements</i> .....	64
Bab VI	KESIMPULAN DAN SARAN .....	67
VI.1	Kesimpulan.....	67
VI.2	Saran.....	68
	Daftar Pustaka .....	70
	LAMPIRAN A PERSETUJUAN PENGAMBILAN DATA .....	75
	LAMPIRAN B <i>ASSESSMENT SCOPE MANAGEMENT</i> .....	77
	LAMPIRAN C <i>ASSESSMENT TIME MANAGEMENT</i> .....	82
	LAMPIRAN D ANALISIS RISIKO .....	89
	LAMPIRAN F SURAT VALIDASI.....	94

LAMPIRAN G HASIL REKOMENDASI..... 95