

DAFTAR PUSTAKA

- Bingham, E., & Gibson, G. E. (2017). Infrastructure Project Scope Definition Using Project Definition Rating Index. *Journal of Management in Engineering*.
- Brotherton, S. A., Fried, R. T., & Norman, E. S. (2008). Applying the work breakdown structure to the project management lifecycle. *Paper Presented at PMI® Global Congress 2008—North America, Denver, CO*.
- Cho, C. S., & Gibson, G. E. (2001). BUILDING PROJECT SCOPE DEFINITION USING PROJECT DEFINITION RATING INDEX. *Journal of Architectural Engineering*.
- Crawford, J. kent. (2015). Project Management Maturity Model: Providing a Proven Path to Project Management Excellence. In *Auerbach Book*.
- Dannyanti, E., & Sudaryanto, B. (2010). *Optimalisasi PelaksanaanPproyek dengan MetodePERT dan CPM (Studi Kasus Twin Tower Building Pasca Sarjana Undip)*.
- Dao, B., Kermanshachi, S., Shane, J., Anderson, S., & Hare, E. (2017). Exploring and Assessing Project Complexity. *Journal of Construction Engineering and Management*, 143(5), 04016126.
- De Souza, T. F., & Gomes, C. F. S. (2015). Assessment of maturity in project management: A bibliometric study of main models. *Procedia Computer Science*, 55(July), 92–101.
- Dimiyati, H., & Nurjaman, K. (2014). *Manajemen Proyek*. CV Pustaka

Setia.

Dipohusodo, I. (1996). *Manajemen Proyek dan Konstruksi (Jilid 1)*. Kanisius.

El-sokhn, N. ., & Othman, A. A. . (2014). Project Failure Factors And Their Impacts On The Construction Industry: A Literature Review. *Proceedings of the 10th ICCAE-10 Conference*.

Fashina, A. A., Fakunle, F. F., & Abdilahi, S. M. (2020). *Exploring the extent to which project scope management processes influence the implementation of telecommunication projects*.

Gray, C., & Larson, E. (2000). *Project Management: The Management Process*.

Handoko, H. (1999). *Manajemen*. BPFE Yogyakarta.

Hevner, A., & Chatterjee, S. (2010). *Design Research in Information Systems*. Springer.

Husen, I. A. (2009). *Manajemen Proyek*. Penerbit Andi.

Iman Soeharto. (1999). *Manajemen Proyek*.

ITG.ID. (2019, July). *Seberapa Pentingkah Penggunaan COBIT Bagi Suatu Perusahaan*.

Jia, G., Chen, Y., Xue, X., Chen, J., Cao, J., & Tang, K. (2011). Program management organization maturity integrated model for mega construction programs in China. *International Journal of Project Management*, 29(7), 834–845.

- Jiang, J. J., Klein, G., Hwang, H. G., Huang, J., & Hung, S. Y. (2004). An exploration of the relationship between software development process maturity and project performance. *Information and Management*, 41(3), 279–288.
- Kadir, A. (2003). *Pengenalan Sistem Informasi*. Penerbit Andi.
- Kernzer, H. (2009). *Project Management: a system approach to planning, scheduling and controlling* (10th Ed). Hoboken: Wiley.
- Kernzer, H. (2019). *Using The Project Management Maturity Model : Strategic Planning for Project Management, 3rd Edition*.
- Khan, A. (2006). Project Scope Management. *Cost Engineering*, 12–16.
- Khoshgoftar, M., & Osman, O. (2009). Comparison of maturity models. *Proceedings - 2009 2nd IEEE International Conference on Computer Science and Information Technology, ICCSIT 2009*, 297–301.
- Lester, E. I. A. (2017). Work Breakdown Structures. In *Project Management, Planning and Control* (pp. 53–59). Elsevier.
- Malik, V. I., Haryono, I., & Pratami, D. (2019). *Pengukuran Tingkat Kematangan Manajemen Proyek Berdasarkan Project Management Maturity Model : Studi Kasus Di Pt Xyz Assessment of Project Management Maturity Level Based on Project Management Maturity Model : Case Study of Pt Xyz*.
- Nath, A., & Momin, M. M. (2008). PROJECT SCOPE MANAGEMENT: A PIVOTAL TOOL FOR PROJECT'S

- SUCCESS. *International Journal of Management, IT and Engineering*, 4(8).
- O'Brien, J. A., & Marakas, G. M. (2010). *Management System Information*. McGraw Hill.
- Ogunberu, A. O., Olaposi, T., Lawal, A., & Alade, K. T. (2016). Factors affecting the choice of Project Scope Management Practices among Telecommunication Organizations. *Article in International Journal of Innovative Research in Science Engineering and Technology*, 2(3), 569–577.
- Permana, V., Sucahyo, Y. G., & Gandhi, A. (2017). *Measuring Information Technology Project Management Maturity Level: A Case Study from a Project Based Organization in Indonesia*. 3–8.
- PMI. (2004). *A guide to the project management body of knowledge (PMBOK guide)*. Penn: Project Management Institute.
- PMI. (2013). *A guide to the project management body of knowledge (PMBOK® guide)*. (Fifth Edition). Project Management Institute.
- PMI. (2017). *Success Rates Rise 2017 9th Global Project Management Survey*.
- PMI. (2020). *Ahead of the Curve: Forging a Future-Focused Culture*.
- Pratama, B. A. (2019). *Pengukuran Tingkat Kematangan Manajemen Risiko Pada PT.XYZ Menggunakan Model Project Management Maturity Model*. 8(5), 55.
- Putri, S. M., Pratami, D., Tripiawan, W., & Rahmanto, G. (2019).

Assessing of project management process knowledge area : procurement based on project management maturity model pmmm) (case study of pqr company) Assessing of project management process knowledge area : procurement based on project management maturity.

Rani, H. A. (2016). *Manajemen Proyek Konstruksi*. Deepublish Publisher.

Schwalbe, K. (2006). *Information Technology Project Management* (4th Edition). Course Technology.

Scott-Young, C., & Samson, D. (2008). Project success and project team management: Evidence from capital projects in the process industries. *Journal of Operations Management*, 26(6), 749–766.

Sugiharto, M. A. (2020). *Perancangan Sistem Pengukuran Kematangan Manajemen Proyek Knowledge Area Quality Menggunakan Project Management Maturity Model (PMMM): Studi Kasus Proyek PT.ABC*.

Suherman, B., & Pinontoan, M. (2008). *Designing Information System, Concept & Cases with Visio*. PT elex Media Komputindo.

Sweis, R. J. (2015). An Investigation of Failure in Information Systems Projects: The Case of Jordan. *Journal of Management Research*, 7(1), 173.