

LIST OF FIGURES

Figure I. 1 Subsidized Housing Business Process.....	2
Figure I. 2 Sawah Padang Project Completion Time.....	4
Figure I. 3 Number of Units on Construction Batches	5
Figure I. 4 D'Talago Green View Project Progress Record	5
Figure I. 5 Why-Whys Analysis	7
Figure I. 6 Problems Dependency	9
Figure II. 1 WBS Hierarchy	17
Figure II. 2 Activity on Arrow Diagram	20
Figure II. 3 Activity on Nodes Diagram	20
Figure II. 4 CPM Network Diagram	21
Figure II. 5 Bar Chart on Graph	23
Figure II. 6 Gantt Chart Example.....	24
Figure II. 7 Parametric Estimation Graphical Representation	25
Figure II. 8 Graphical Approach for Resource Leveling	30
Figure III. 1 Data Collection Mechanism	41
Figure III. 2 Integrated System Design Flowchart.....	43
Figure IV. 1 Work Breakdown Structure House Type 36/98	54
Figure IV. 2 CPM Network Diagram.....	72
Figure IV. 3 CPM Gantt Chat Schedule Visualization	73
Figure IV. 4 Graphical Approach for Instance Selection.....	81
Figure IV. 5 Resource Fluctuation Before Resource Leveling	82
Figure IV. 6 Schedule Gantt Chart After Resource Leveling	89
Figure IV. 7 Resource Fluctuation After Resource Leveling	90
Figure IV. 8 Diagram Network Result from CPM.....	96
Figure IV. 9 Work Scheduling Gantt Chart from CPM.....	97

Figure IV.10 Resource Fluctuation Before and After Resource Leveling
Comparison98

Figure IV. 11 Worker Scheduling Gantt Chart After Resource Leveling.....99