

LIST OF CONTENT

ABSTRACT.....	i
VALIDITY SHEET	iii
ORIGINALITY DECLARATION PAGE.....	iv
PREFACE	v
LIST OF CONTENT	vi
LIST OF FIGURES	ix
LIST OF TABLES	xi
LIST OF TERM	xiii
LIST OF ATTACHMENT.....	xvi
CHAPTER I INTRODUCTION	1
I.1 Background	1
I.2 Alternatives Solution.....	8
I.3 Problem Formulation	10
I.4 Final Project Objective.....	10
I.5 Final Project Benefits.....	10
I.6 Writing System	11
CHAPTER II LITERATURE STUDY	13
II.1 Literature / Theory / Concept / Model / Standard Framework.....	13
II.1.1 Project Management.....	13
II.1.2 Construction Project Management	13
II.1.3 Repetitive Construction Project.....	14
II.1.3 Project Planning and Scheduling.....	15
II.1.4 Work Breakdown Structure (WBS).....	17
II.1.5 Critical Path Method (CPM)	18
II.1.6 Bar Chart	22

II.1.7 Parametric Estimation Techniques	24
II.1.8 Heuristic Algorithm.....	25
II.1.9 Resource Levelling.....	28
II.2 Selection of Standard Design Framework.....	33
II.3 Previous Studies	33
II.4 Current Study	33
CHAPTER III DESIGN METHODOLOGY	41
III.1 Design Systematic.....	41
III.1.1 Data Collecting Mechanism.....	41
III.1.2 Integrated System Design	43
III.1.3 Design Verification Mechanism	49
III.1.4 Design Validation Mechanism.....	50
II.2 Research Constraints and Research Assumptions.....	50
II.3 Identification of Integrated System Components.....	50
CHAPTER IV DESIGN PROCESS	52
IV.1 Data Collecting	52
IV.1.1 Statement of Work D’Puti Green View Project.....	52
IV.1.2 Project Historical Progress.....	53
IV.1.3 Work Breakdown Structure	53
IV.1.3 Work Breakdown Structure Dictionary	55
IV.1.4 Activity List	56
IV.1.5 Work Contract.....	57
IV.1.6 Number of Construction Workers Needed.....	58
IV.1.7 Worker Procurement Cost.....	59
IV.2 Data Processing.....	59
IV.2.1 Ideal Amount of Batch and Units	59

IV.2.2	Human Resource Needs, Total Man-Day, and Cost in a Batch	60
IV.2.3	Work Proposition	61
IV.2.4	Parametric Estimation	62
IV.3	Designing Process	63
IV.3.1	Critical Path Method	64
IV.3.2	CPM Implication	74
IV.3.3	Constrained Resource Levelling	75
IV.3.4	Design Result	91
CHAPTER V RESULT ANALYSIS AND EVALUATION		100
V.1	Critical Path Method Process Analysis	100
V.2	CPM Implication Process Analysis.....	102
V.3	Constrained Resource Leveling Process Analysis	104
V.4	Verification and Validation.....	105
V.4.1	Verification	106
V.4.1	Validation.....	106
V.5	Result Evaluation	111
V.6	Result Implementation Plan	112
V.7	Managerial Implication Analysis	113
CHAPTER VI CONCLUSION AND SUGGESTION.....		115
VI.1	Conclusion	115
VI.2	Suggestion.....	116
REFERENCES.....		118
ATTACHMENT		122