

## REFERENCES

- Agyei, W. (2015). Project Planning And Scheduling Using PERT And CPM Techniques With Linear Programming: Case Study. *INTERNATIONAL JOURNAL OF SCIENTIFIC & TECHNOLOGY RESEARCH*, 4(8), 222–227.
- Alhady, A., Ashraf, S., Eizeldin, M., & Hegazy, M. H. (2022). Analyzing Resource Allocation and Levelling in construction Projects. *American Journal of Engineering Research (AJER)*, 11(4), 108–117.
- Azim Eirgash, M. (2020). Resource Allocation and Leveling in Construction Management Projects with Resource Histogram. *American Journal of Engineering and Technology Management*, 5(6), 91–95. <https://doi.org/10.11648/j.ajetm.20200506.11>
- Blaga, F. S., Pop, A., Hule, V., Karczis, A., & Buzdugan, D. (2021). Using critical path method for a new project scheduling - the case of a new product launch in production. *IOP Conference Series: Materials Science and Engineering*, 1009(1), 012005. <https://doi.org/10.1088/1757-899X/1009/1/012005>
- Callahan, M. T., Quackenbush, D. G., & Rowings, J. E. (1992). *Construction Project Scheduling*.
- Chandra Furkan, M. (2003). *Perbandingan metode penjadwalan dengan menggunakan linear scheduling method (LSM) dan precedence diagramming method (PDM)* [Jurusan Teknik Sipil]. Universitas Indonesia.
- Elfitria, W., & Prawitasari, G. (2013). *PENERAPAN METODE JALUR KRITIS DALAM PENYUSUNAN JADWAL PELAKSANAAN PROYEK PEMBANGUNAN FASILITAS RUMAH KARYAWAN*.
- Erik W.Larson, & Clifford F.Gray. (2006). *Project Management the Managerial Process* (Fifth Edition). McGraw-Hill/Irwin.
- Erivianto, W. . I. (2002). *Manajemen Proyek Konstruksi*. Penerbit Andi.

- Gould, F., & Joyce, N. (2002). *Construction Project Management* (4th Edition).
- Husen, A. (2010). *Management Proyek*. Penertbit ANDI.
- Kementrian Pekerjaan Umum dan Perumahan Rakyat. (2021, January 25). *Penuhi Kebutuhan Hunian Layak Bagi MBR, Kementerian PUPR Targetkan Bantuan Subsidi Perumahan TA 2021 Sebanyak 222.876 Unit*.  
<https://pu.go.id/berita/penuhi-kebutuhan-hunian-layak-bagi-mbr-kementerian-pupr-targetkan-bantuan-subsidi-perumahan-ta-2021-sebanyak-222876-unit>
- Kerzner, Harold. (2009). *Project management : A system approach to planning, scheduling and controlling*. J. Wiley & Sons.
- Maprilana, H., & Koespiadi, K. (2020). ANALYSIS SCHEDULING PROJECT USING CPM METHOD (Case study : Project of the Surabaya Caspian Tower Apartment). *IJEEIT : International Journal of Electrical Engineering and Information Technology*, 2(2), 26–39.  
<https://doi.org/10.29138/ijeeit.v2i2.1155>
- Meredith, J. R., & Mantel, Jr, S. J. (2006). *Project Management : A Managerial Approach* (6th ed.). John Wiley & Sons, Inc.
- Murguia, D., & Urbina, A. (2018). *Complex Production Systems: Non-Linear and Non-Repetitive Projects*. 858–868. <https://doi.org/10.24928/2018/0222>
- Nicholas, J. M., Steyn, H., & Nicholas, J. M. (n.d.). *Project management for engineering, business and technology*.
- Prabowo, H., & Anhar, M. (2020). OPTIMIZATION OF PROJECT MANAGEMENT AT PT. CIPTA EKATAMA NUSANTARA USING CPM/PERT METHOD IN CENDANA SAWANGAN REGENCY HOUSING DEVELOPMENT. *Journal STEI Economic*.
- Project Management Institute. (2008). *A guide to the project management body of knowledge (PMBOK Guide)*. Project Management Institute.

- Project Management Institute. (2019a). *Practice Standard for Project Estimating* (Second Edition). Project Management Institute, Inc.
- Project Management Institute. (2019b). *Practice Standard for Scheduling* (Third Edition). Project Management Institute, Inc.
- Project Management Institute. (2019c). *Practice Standard for Work Breakdown Structures* (Third Edition). Project Management Institute, Inc.
- Roghabadi, M. javad A., & Moselhi, O. (2021). Optimized crew selection for scheduling of repetitive projects. *Engineering, Construction and Architectural Management*, 28(6), 1517–1540. <https://doi.org/10.1108/ECAM-10-2019-0590>
- Santosa, B. (2009). *Manajemen Proyek: Konsep dan Implementasi* (Edisi pertama). Graha Ilmu.
- Setiawati, S., & Rezky, A. D. (2017). *Penerapan Metode CPM Dan PERT Pada Penjadwalan Proyek Konstruksi (Studi Kasus: Rehabilitasi / Perbaikan Dan Peningkatan Infrastruktur Irigasi Daerah Lintas Kabupaten/Kota D.I Pekan Dolok)*.
- Shrouf, H., Al-Qudah, S., Khawaldeh, K. Al, Obeidat, A. M., & Rawashdeh, A. Al. (2020). A study on relationship between human resources and strategic performance: The mediating role of productivity. *Management Science Letters*, 3189–3196. <https://doi.org/10.5267/j.msl.2020.5.002>
- Sipper, D., & Bulfin.Jr, R. (1998). *Production : Planning, Control, and Integration* (K. E.Case & M. Wolfe Phillip, Eds.). McGraw-Hill Companies, Inc.
- Soeharto, I. (1995). *Manajemen Proyek Dari Konseptual Sampai Operasional* (Y. Sumiharti, Ed.). PENERBIT ERLANGGA.
- Sugiyarto, Qomariyah, S., & Hamzah, F. (2013). *ANALISIS NETWORK PLANNING DENGAN CPM (CRITICAL PATH METHOD) DALAM RANGKA EFISIENSI WAKTU DAN BIAYA PROYEK*.

- Suhardi, A. R., & Saudi, M. H. M. (2019). Implementation of Critical Path Method in House Development Scheduling Type 300/350 in CV. HILMY Jaya. *International Journal of Innovation, Creativity and Change*, 6(11), 243–254.
- Szopik-Depczynska, K., & Lanfranchi, G. (2016). The importance of planning in project management-theoretical approach. *Reports on Economics and Finance*, 2, 83–91. <https://doi.org/10.12988/ref.2016.61110>
- Tomczak, M., & Jaśkowski, P. (2022). SCHEDULING REPETITIVE CONSTRUCTION PROJECTS: STRUCTURED LITERATURE REVIEW. *JOURNAL OF CIVIL ENGINEERING AND MANAGEMENT*, 28(6), 422–442. <https://doi.org/10.3846/jcem.2022.16943>
- Vanhoucke, M. (2006). Work Continuity Constraints in Project Scheduling. *Journal of Construction Engineering and Management*, 132(1), 14–25. [https://doi.org/10.1061/\(asce\)0733-9364\(2006\)132:1\(14\)](https://doi.org/10.1061/(asce)0733-9364(2006)132:1(14))