

## DAFTAR TABEL

Tabel I.1 Kontrak Baru dan Total Laba Usaha PT XYZ Tahun 2012-2016.....	1
Tabel I.2 Jumlah Pegawai Tetap PT XYZ Tahun 2012-2016.....	3
Tabel II.1 <i>Comparison study between the three service providers</i> (Parveen & Maimani, 2014).....	11
Tabel II.2 Perbandingan <i>SAP Activate</i> dan <i>ASAP Methodology</i> (Singh, 2017)...	17
Tabel II.3 Perbandingan Penelitian Terdahulu dengan Penelitian Saat Ini.....	17
Tabel IV.1 <i>Controlling Area</i> PT XYZ.....	29
Tabel IV.2 <i>Company Code</i> PT XYZ.....	30
Tabel IV.3 <i>Plant</i> PT XYZ.....	30
Tabel IV.4 <i>Sales Organization</i> PT XYZ.....	31
Tabel IV.5 Contoh <i>Division</i> PT XYZ .....	31
Tabel IV.6 <i>Distribution Channel</i> PT XYZ .....	31
Tabel IV.7 Struktur Penulisan <i>WBS Element</i> .....	34
Tabel IV.8 <i>Work Center</i> PT XYZ.....	36
Tabel IV.9 Analisis GAP dan FIT.....	38
Tabel V.1 <i>Project System Configuration</i> .....	45
Tabel V.2 <i>Factory Calendar</i> .....	48
Tabel V.3 <i>Special Characters for Projects</i> .....	49
Tabel V.4 <i>Status Profile</i> .....	50
Tabel V.5 <i>User Status</i> .....	51
Tabel V.6 <i>Object Type</i> .....	52
Tabel V.7 <i>Authorization Key for Work Breakdown Structure</i> .....	52
Tabel V.8 <i>Partner Determination Procedures and Roles</i> .....	53
Tabel V.9 <i>Project Profile Tab Control</i> .....	53
Tabel V.10 <i>Project Profile Tab Organization</i> .....	54
Tabel V.11 <i>Project Profile Tab Planning Board/Dates</i> .....	54
Tabel V.12 <i>Project Profile Tab Controlling</i> .....	55
Tabel V.13 <i>Project Types for WBS Elements</i> .....	56
Tabel V.14 <i>Specify Persons Responsible for WBS Elements</i> .....	57
Tabel V.15 <i>Priorities for WBS Elements</i> .....	57

Tabel V.16 <i>Layout of WBS Element Detail Screens</i> .....	58
Tabel V.17 <i>Maintain Validations</i> .....	58
Tabel V.18 <i>Maintain Substitution</i> .....	59
Tabel V.19 <i>Maintain Network Type</i> .....	59
Tabel V.20 <i>Parameters for Network Type</i> .....	60
Tabel V.21 <i>Maintain Network Profiles Tab Network</i> .....	60
Tabel V.22 <i>Maintain Network Profiles Tab Graphic</i> .....	61
Tabel V.23 <i>Maintain Network Profiles Tab Activities</i> .....	61
Tabel V.24 <i>Number Ranges for Network</i> .....	62
Tabel V.25 <i>Control Key</i> .....	64
Tabel V.26 <i>Account Assignment Categories and Document Types for Purchase Requisitions</i> .....	66
Tabel V.27 <i>Person Responsible for Work Center</i> .....	66
Tabel V.28 <i>MRP Controller</i> .....	67
Tabel V.29 <i>Value Categories</i> .....	68
Tabel V.30 <i>Cost Elements to Value Categories</i> .....	69
Tabel V.31 <i>Planning Profile</i> .....	69
Tabel V.32 <i>Budget Profiles</i> .....	70
Tabel V.33 <i>Default Budget Profile for Project Definition</i> .....	70
Tabel V.34 <i>Tolerance Limits</i> .....	71
Tabel V.35 <i>Exempt Cost Elements</i> .....	71
Tabel V.36 <i>Settlement Profile</i> .....	72
Tabel V.37 <i>Default Settlement Profile for Project Definition</i> .....	72
Tabel V.38 <i>Strategies for Determining Settlement Rules</i> .....	74
Tabel V.39 <i>Strategies and Default Rules to Network Types</i> .....	75
Tabel V.40 <i>Strategy for Settlement Rule</i> .....	76
Tabel V.41 <i>Assign Strategy to Project Profile</i> .....	77
Tabel V.42 <i>Parameters for Network Scheduling</i> .....	77
Tabel V.43 <i>Parameters for WBS Scheduling</i> .....	78
Tabel V.44 <i>Procurement Indicators for Material Components</i> .....	79
Tabel V.45 <i>Checking Control</i> .....	80
Tabel V.46 <i>Confirmation Parameters</i> .....	81

Tabel V.47 <i>Profile for Project Version</i> .....	81
Tabel V.48 <i>Maintain Progress Version</i> .....	83
Tabel V.49 <i>Statistical Key Figure for Percentage of Completion</i> .....	84
Tabel V.50 <i>Measurement Method as Default Value</i> .....	84
Tabel V.51 <i>Statistical Key Figures to Value Categories</i> .....	85
Tabel V.52 <i>Master Data Configuration Project Definition</i> .....	85
Tabel V.53 <i>Master Data Configuration WBS Element</i> .....	86
Tabel V.54 <i>Master Data Configuration Network &amp; Activities</i> .....	86
Tabel V.55 <i>Master Data Configuration Work Center Project</i> .....	87
Tabel V.56 <i>Master Data Configuration Milestone</i> .....	87
Tabel V.57 <i>Integration Validation</i> .....	88
Tabel V.58 <i>Test Execution</i> .....	94