

## DAFTAR PUSTAKA

- Abdul Rasid, S. Z., Wan Ismail, W. K., Mohammad, N. H., & Long, C. S. (2014). Assessing Adoption of Project Management Knowledge Areas and Maturity Level: Case Study of a Public Agency in Malaysia. *Journal of Management in Engineering*, 30(2), 264–271. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000200](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000200)
- Andersen, E. S., & Jessen, S. A. (2003). Project maturity in organisations. *International Journal of Project Management*, 21(6), 457–461. [https://doi.org/10.1016/S0263-7863\(02\)00088-1](https://doi.org/10.1016/S0263-7863(02)00088-1)
- Backlund, F., Chronéer, D., Sundqvist, E., Backlund, F., Chronéer, D., & Sundqvist, E. (2015). Maturity assessment : towards continuous improvements for project-based organisations ? <https://doi.org/10.1108/IJMPB-05-2014-0047>
- Bay, A. F. (2002). *Maturity Models: Measuring the Effectiveness of Project Management Implementation in Indonesian Companies*. Queesland University of Tchnology.
- Bay, A. F., & Skitmore, M. (2006). Project Management Maturity: Some Result From Indonesia. *Journal of Building and Construction Management*.
- Bay, A. F., Skitmore, M., & Susilawati, C. (2005). Tingkat Kematangan Manajemen Proyek: Survei Di Beberapa Tempat Di Indonesia. *Civil Engineering Dimension*, 7(2), 81–89. Retrieved from <http://puslit2.petra.ac.id/ejournal/index.php/civ/article/view/16284>
- Bhuiyan, N., & Baghel, A. (2005). An overview of continuous improvement: from the past to the present. *Management Decision*, 43(5), 761–771. <https://doi.org/10.1108/00251740510597761>
- Brookes, N., Butler, M., Dey, P., Clark, R., & Brookes, N. (2014). The use of maturity models in improving project management performance An empirical investigation. *International Journal of Managing Projects in Business*, 7(2). <https://doi.org/10.1108/IJMPB-03-2013-0007>
- Bushuyev, S. D., & Wagner, R. (2014). IPMA Delta and IPMA Organisational Competence Baseline (OCB): New approaches in the field of project management maturity. *International Journal of Managing Projects in*

- Business*, 7(2), 302–310. <https://doi.org/10.1108/IJMPB-10-2013-0049>
- Coelho, J., Maria, C., & Mota, D. M. (2016). Enhancing Organizational Project Management Maturity : a framework based on the value focused thinking model. *Production*, 26(2), 313–329.
- Cooke-Davies, T. J., & Arzymanow, A. (2003). The maturity of project management in different industries: An investigation into variations between project management models. *International Journal of Project Management*, 21(6), 471–478. [https://doi.org/10.1016/S0263-7863\(02\)00084-4](https://doi.org/10.1016/S0263-7863(02)00084-4)
- Crawford, J. kent. (2015). *Project Management Maturity Model: Providing a Proven Path to Project Management Excellence*. Auerbach Book. Retrieved from <http://0-search.ebscohost.com.library.vu.edu.au/login.aspx?direct=true&db=cat02404a&AN=vic.b2897473&site=eds-live%5Cnhttp://0-site.ebrary.com.library.vu.edu.au/lib/victoriauni/Doc?id=10150775>
- Demir, C., & Kocabas, I. (2010). Project Management Maturity Model (PMMM) in educational organizations. *Procedia - Social and Behavioral Sciences*, 9, 1641–1645. <https://doi.org/10.1016/j.sbspro.2010.12.379>
- Dharma, S. (2016). Indonesia ' S Infrastructure Development Under the Jokowi Administration. *Southeast Asian Affairs*, 145–165.
- Farrokh, J., & Mansur, A. K. (2013). Project Management Maturity Models and Organizational Project Management Maturity Model (OPM3): A Critical Morphological Evaluation. *Project Management*, 2(7), 23–33.
- Gardiawan, G. (2009). *Tingkat Kematangan Manajemen Proyek Pada Industri Konstruksi*. Univeisitas Atma Jaya Yogyakarta.
- Girma, K. (2015). *Assessment of Project Management Maturity At Landsvirkjun – Power Projects Department Division*.
- Görög, M. (2016). A broader approach to organisational project management maturity assessment. *International Journal of Project Management*, 34(8), 1658–1669. <https://doi.org/10.1016/j.ijproman.2016.08.011>
- Grant, K. P., & Pennypacker, J. S. (2006). Project management maturity: An assessment of project management capabilities among and between selected industries. *IEEE Transactions on Engineering Management*, 53(1), 59–68.

- <https://doi.org/10.1109/TEM.2005.861802>
- Kementerian Keuangan. (2017). Realisasi APBN 2011 - 2017. Retrieved January 8, 2018, from <https://www.kemenkeu.go.id>
- Kerzner, H. (2005). *Strategic planning for project management using a project management maturity model.*
- Kerzner, H. (2009). *Project Management: A Planning, Scheduling, Systems Approach and Controlling* (10th ed.). New York: John Wiley & Sons, Inc.
- Khoshgoftar, M., & Osman, O. (2009). Comparison of Maturity Models. *Computer Science and Information Technology, 2009. ICCSIT 2009. 2nd IEEE International Conference,* 297–301.  
<https://doi.org/10.1109/ICCSIT.2009.5234402>
- Macdonald, H. A., & Sulsky, L. M. (2009). Rating formats and rater training redux: A context-specific approach for enhancing the effectiveness of performance management. *Canadian Journal of Behavioural Science, 41*(4), 227–240.  
<https://doi.org/10.1037/a0015165>
- Man, T. (2007). A framework for the comparison of Maturity Models for Project-based Management, 114. <https://doi.org/INF/SCR-07-07>
- Mateen, M., & Ad. (2015). *Measuring Project Management Maturity - A Framework for Better and Efficient Projects Delivery.* Chalmers University of Technology.
- Michael Kohlegger, Maier, R., & Stefan, T. (2009). Understanding Maturity Models Results of a Structured Content Analysis. In *Proceedings of I-KNOW '09 and I-SEMANTICS.* Graz.
- Miklosik, A. (2015). Improving Project Management Performance through Capability Maturity Measurement. *Procedia Economics and Finance, 30*(15), 522–530. [https://doi.org/10.1016/S2212-5671\(15\)01264-2](https://doi.org/10.1016/S2212-5671(15)01264-2)
- Mitchell, S., Linger, H., & Owen, J. (2008). Analysis of Organizational Project Management Maturity Model Cases--an analysis of OPM3 cases from Australia, New Zealand, and the United States. In *PMI® Global Congress 2008—Asia Pacific, Sydney, New South Wales, Australia.* Project Management Institute.
- Mullaly, M. (2006). Longitudinal Analysis of Project Management Maturity.

- PROJECT MANAGEMENT JOURNAL*, 37(3). Retrieved from [http://www.ucipfg.com/Repository/GSPM/Cursos/SPOA\\_GSPM\\_02/1.pdf#page=64](http://www.ucipfg.com/Repository/GSPM/Cursos/SPOA_GSPM_02/1.pdf#page=64)
- Mustafa, A. J. (2015). *Organizational Project Management Maturity Model (OPM3) to Improve Ministry of Construction and Housing (MOCAH) Within Kurdistan Regional Government.*
- Nenni, M. E., Arnone, V., Boccardelli, P., & Napolitano, I. (2014). How to increase the value of the project management maturity model as a business-oriented framework. *International Journal of Engineering Business Management*, 6(1). <https://doi.org/10.5772/58292>
- Ohland, M. W., Woehr, D. J., Bullard, L. G., Felder, R. M., Finelli, C. J., Layton, R. A., ... Schmucker Consultant, D. G. (2012). The Comprehensive Assessment of Team Member Effectiveness: Development of a Behaviorally Anchored Rating Scale for Self-and Peer Evaluation. *Academy of Management Learning & Education*, 11(4), 609–630. <https://doi.org/10.5465/amle.2010.0177>
- Price Waterhouse Coopers. (2004). Boosting Business Performance through Programme and Project Management. *Price Waterhouse Coopers*, 32.
- Price Waterhouse Coopers. (2012). Insights and Trends: Current Portfolio, Programme, and Project Management Practices, 1–40. <https://doi.org/10.1002/pmj.20141>
- Project Management Institute. (2013). *Project Management Body of Knowledge A Guide to the Project Management Body of Knowledge*. <https://doi.org/10.1002/pmj.20125>
- Project Management Institute. (2017). *Project Management Body of Knowledge: A Guide to the Project Management Body of Knowledge*. *Project Management Journal*. <https://doi.org/10.1002/pmj.20125>
- Project Management Institute (PMI). (2013). OPM3\_ThirdEdition.pdf.
- Project Management Institute (PMI). (2018). *10th Global Project Management Survey Success in Disruptive Times Expanding the Value Delivery Landscape to Address the High Cost of Low Performance.*
- Qureshi, T. M., Warraich, A. S., & Hijazi, S. T. (2009). Significance of project

- management performance assessment (PMPA) model. *International Journal of Project Management*, 27(4), 378–388. <https://doi.org/10.1016/j.ijproman.2008.05.001>
- Rad, P., & Levin, G. (2006). PMM assessment (rad 2006).pdf. *AACE International Transaction*.
- The Jakarta Post. (2017). Government to spend Rp 404t on infrastructure projects in 2018. Retrieved from <http://www.thejakartapost.com/news/2017/08/18>
- Turner, J. R., & Mu, R. (2003). On the nature of the project as a temporary organization, 21, 1–8.
- Utami, A. (2011). Analisis Struktur Pasar Industri Konstruksi di Indonesia. *Media Ekonomi Universitas Triaskti*, 49–72.
- Weldemariam, T. T. (2013). Assessment of project management capability- ( A case study at Mesfin, 1–36.
- Wibowo, A., & Wilhelm Alfen, H. (2014). Identifying macro-environmental critical success factors and key areas for improvement to promote public-private partnerships in infrastructure. *Engineering, Construction and Architectural Management*, 21(4), 383–402. <https://doi.org/10.1108/ECAM-08-2013-0078>
- Wilkinson, S. (2012). An analysis of the problems faced by project management companies managing construction projects. *Engineering, Construction and Architectural Management*.
- Yazici, H. (2009). Does project maturity matter for organizational success? *Industrial Engineering Research Conference*, 356–361.
- Yazici, H. J. (2009). The Role of Project Management Maturity and Organizational Culture in Perceived Performance. *Project Management Journal*, 40(3), 14–33. <https://doi.org/10.1002/pmj>