

ACKNOWLEDGEMENTS

Praise to the Almighty Allah SWT for the strength and blessing that allowed me to accomplish this bachelor thesis. This bachelor thesis is presented to fulfill one of the requirements in accomplishing bachelor program Industrial Engineering major in Industrial and System Engineering Faculty of Telkom University.

I realize that there would be a strived to accomplish this by myself without any supportive materials from various parties. In this occasion, I would like to express my appreciation to the people who had assist and guide from the beginning until the completion of this thesis.

1. Allah SWT, Alhamdulillah for the strength, gratitude, the way, learning, and opportunity that have given to accomplish the bachelor thesis.
2. Mrs. Ika Arum Puspita, S.T., M.T., as my first adviser who has spare her time, thoughts, efforts, and concern to guide me in thesis preparation.
3. Mr. Wawan Tripiawan, S.T., M.T., as my second adviser who has given me motivation, thoughts, idea, and discussion to finish this thesis.
4. Mr. Ir. Budhi Yogaswara, M.T. as my first examiner who has spare his time and given me thoughts about the condition of project on field.
5. Mr. Achmad Fuad Bay, S.T., MPM. as my second examiner who has given me the knowledge project management projectically.
6. The entire faculty of industrial and system engineering and Telkom University staff and lecturers for the precious knowledge that had given.
7. Project Management Profession for the support and motivation through the bad and good times in college.