

DAFTAR ISI

LEMBAR PENGESAHAN	ii
LEMBAR PERNYATAAN ORISINALITAS	iii
ABSTRAK	iv
ABSTRACT	v
KATA PENGANTAR	vi
DAFTAR ISI	vii
DAFTAR GAMBAR	x
DAFTAR TABEL	xii
DAFTAR SINGKATAN DAN LAMBANG	xiv
DAFTAR ISTILAH	xv
DAFTAR LAMPIRAN	xvi
BAB I PENDAHULUAN	1
I.1 Latar Belakang.....	1
I.3 Tujuan Penelitian.....	4
I.4 Batasan Penelitian.....	5
I.5 Manfaat Penelitian.....	5
I.6 Sistematika Penulisan.....	6
Bab II LANDASAN TEORI	8
II.1 Kajian Literatur.....	8
II.2 Proyek <i>Shutdown</i> STO Tanjungsari.....	11
II.3 Manajemen Proyek.....	11
II.3.1 Proyek.....	11
II.3.2 Manajemen Proyek.....	12
II.4 <i>Project Integration Management</i>	16
II.5 <i>Develop Project Management Plan</i>	19
II.5.1 <i>Develop Project Management Plan: Inputs</i>	21
II.5.2 <i>Develop Project Management Plan: Tools and Technique</i>	22
II.5.3 <i>Develop Project Management Plan: Output</i>	24
II.6 <i>Plan Scope Management</i>	26
II.7 <i>Define Scope</i>	27
II.8 <i>Plan Schedule Management</i>	28

II.9	<i>Define Activities</i>	29
II.10	<i>Sequence Activities</i>	30
II.11	<i>Estimate Activity Duration</i>	30
II.12	<i>Develop Schedule</i>	32
II.13	<i>Plan Cost Management</i>	33
II.14	<i>Estimate Cost</i>	34
II.15	<i>Determine Budget</i>	35
II.17	<i>Precedence Diagram Method</i>	38
II.18	<i>Network Diagram</i>	39
II.19	<i>Analogous Estimating</i>	41
II.20	<i>Bottom up Estimating</i>	41
BAB III	METODOLOGI PENELITIAN	42
III.1	Model Konseptual.....	42
III.2.	Sistematika Pemecahan	43
III.2.1.	Tahap Identifikasi	44
III.2.2.	Tahap Pengumpulan Data.....	45
III.2.3.	Tahap Pengolahan Data	47
III.2.4.	Tahap Analisis Data	48
III.2.5.	Tahap Kesimpulan dan Saran	48
BAB IV	PENGUMPULAN DAN PENGOLAHAN DATA	49
IV.1	Objek Penelitian.....	49
IV.2	Pengumpulan Data.....	49
IV.2.1	<i>Project Charter</i>	49
IV.2.2	<i>Enterprise Environmental Factors</i>	52
IV.2.4	<i>Activity List dan Activity Duration Estimate</i>	55
IV.2.5	<i>Milestone List</i>	58
IV.2.6	Rancangan Anggaran Biaya.....	59
IV.3	Pengolahan Data	63
IV.3.1	<i>Scope Baseline</i>	63
IV.3.2	<i>Schedule Baseline</i>	70
IV.3.2.1	<i>Activity List</i>	70
IV.3.2.2	<i>Precedence Diagram Method</i>	73
IV.3.2.3	<i>Gantt Chart dan Milestone Chart</i>	77
IV.3.2.4	<i>Critical Path Method</i>	80

IV.3.3	<i>Cost Baseline</i>	83
IV.3.3.1	<i>Funding Limit Reconciliation</i>	83
BAB V ANALISIS DATA		87
V.1	<i>Analisis Project Scope Management</i>	87
V.2	<i>Analisis Project Schedule Management</i>	88
V.3	<i>Analisis Project Cost Management</i>	89
BAB VI KESIMPULAN DAN SARAN		90
VI.1	Kesimpulan	90
VI.2	Saran	90
References		92
LAMPIRAN		93