

## DAFTAR TABEL

Tabel I. 1 Timeline rencana dan aktual pada proyek e-learning Universitas X 2018...	3
Tabel II. 1 Kajian Literatur 1 .....	18
Tabel II. 2 Kajian Literatur 2 .....	19
Tabel II. 3 Kajian Literatur 2 (Lanjutan) .....	20
Tabel II. 4 Kajian Literatur 3 .....	21
Tabel II. 5 Kajian Literatur 4 .....	22
Tabel II. 6 Kajian Literatur 5 .....	23
Tabel II. 7 Alasan Pemilihan Metode .....	24
Tabel IV. 1 Activity List, Sequence Activity, dan Estimate Activity Duration.....	39
Tabel IV. 2 Activity List, Sequence Activity, dan Estimate Activity Duration (Lanjutan).....	40
Tabel IV. 3 Activity List, Sequence Activity, dan Estimate Activity Duration (Lanjutan).....	41
Tabel IV. 4 Risk Register.....	42
Tabel IV. 5 Risk Register (Lanjutan).....	43
Tabel IV. 6 Risk Register (Lanjutan).....	44
Tabel IV. 7 Risk Register (Lanjutan).....	45
Tabel IV. 8 Risk Register (Lanjutan).....	46
Tabel IV. 9 Milestone List .....	46
Tabel IV. 10 Planned Value dan Earned Value .....	47
Tabel IV. 11 Planned Value dan Earned Value (Lanjutan) .....	48
Tabel IV. 12 Planned Value dan Earned Value (Lanjutan) .....	49
Tabel IV. 13 Milestone Chart.....	51
Tabel IV. 14 Critical Path Method.....	53
Tabel IV. 15 Critical Path Method (Lanjutan) .....	54
Tabel IV. 16 Critical Path Method (Lanjutan) .....	55
Tabel IV. 17 Critical Path Method (Lanjutan) .....	56
Tabel IV. 18 Critical Path Method (Lanjutan) .....	57

Tabel IV. 19 Perhitungan Schedule Variance .....	77
Tabel IV. 20 Perhitungan Schedule Variance (Lanjutan) .....	78
Tabel IV. 21 Perhitungan Schedule Performance Index .....	78
Tabel IV. 22 Perhitungan Schedule Performance Index (Lanjutan) .....	79
Tabel IV. 23 Analisis SV dan SPI.....	80
Tabel IV. 24 Analisis SV dan SPI (Lanjutan).....	81
Tabel IV. 25 Analisis SV dan SPI (Lanjutan).....	82
Tabel V. 5 Usulan Penjadwalan Kembali .....	87
Tabel V. 6 Usulan Penjadwalan Kembali (Lanjutan) .....	88
Tabel V. 7 Usulan Penjadwalan Kembali (Lanjutan) .....	89