

DAFTAR TABEL

Tabel I-1 Timeline Keterlambatan proyek e-Learning	3
Tabel II-1 Posisi Peneliti Terdahulu	24
Tabel IV-1 Project Scope Statement	36
Tabel IV-2 WBS Dictionary Level 1	39
Tabel IV-3 Proses Bisnis Mengatur Proyek.....	41
Tabel IV-4 Job Description.....	43
Tabel IV-5 Resource sheet Microsoft Project.....	45
Tabel IV-6 Persentase Pekerjaan	46
Tabel IV-7 Total Waktu pada Fase 1	47
Tabel IV-8 Aktivitas, <i>Responsible</i> , <i>Skill Required</i>	48
Tabel V-1 Perhitungan Persentase Resource Fase 1	53
Tabel V-2 Perhitungan total waktu fase 2.....	55
Tabel V-3 Training Needs.....	57