

DAFTAR ISI

| | |
|---|------------|
| LEMBAR PENGESAHAN..... | i |
| LEMBAR PERNYATAAN ORISINALITAS..... | ii |
| ABSTRAK..... | iv |
| ABSTRACT | v |
| KATA PENGANTAR..... | vi |
| DAFTAR ISI..... | vii |
| DAFTAR GAMBAR..... | xi |
| DAFTAR TABEL | xii |
| BAB I PENDAHULUAN | 1 |
| 1.1 Latar Belakang..... | 1 |
| 1.2 Rumusan Masalah..... | 4 |
| 1.3 Tujuan Penelitian | 4 |
| 1.4 Batasan Masalah | 4 |
| 1.5 Manfaat Penelitian | 4 |
| 1.6 Sistematika Penulisan | 5 |
| BAB II KAJIAN LITERATUR..... | 6 |
| 2.1 Tinjauan Pustaka..... | 6 |
| 2.1.1 <i>Analysis of Project Performance Using Earned Value Analysis</i> (Ramasamy, 2015)..... | 6 |
| 2.1.2 <i>Improving Construction Management of an Educational Center by</i> <i>Applying Earned Value Technique</i> (Naderpour & Mofid, 2011) | 6 |
| 2.1.3 <i>Earned Value Management System</i> (Gupta, 2014)..... | 7 |
| 2.1.4 <i>Use of Earned Value Management for Initiating Directive Project</i> <i>Control Decisions: A Case Study</i> (Nkiwane, Meyer, & Steyn, 2016)..... | 7 |
| 2.1.5 Analisis Pengendalian Biaya dan Waktu Pada Proyek Konstruksi Dengan Metode <i>Earned Value Management</i> (EVM) (Juliana, 2016) | 8 |

| | | |
|--------|--|----|
| 2.1.6 | <i>Project Scheduling for Constructing Biogas Plant Using Critical path method</i> (Zareei, 2016)..... | 8 |
| 2.1.7 | Analisa Biaya Dan Waktu Dengan Metode <i>Fast track</i> pada Pelaksanaan Proyek Konstruksi (Warsika, 2016)..... | 9 |
| 2.1.8 | Analisa Percepatan Waktu Dengan Metode <i>Fast track</i> Pada Proyek Kontruksi (Aryati, 2016)..... | 10 |
| 2.1.9 | Penerapan CPM (<i>Critical path method</i>) Dalam Pembangunan Rumah (Purhariani, 2017)..... | 11 |
| 2.1.10 | Penerapan Metode CPM Pada Proyek Konstruksi (Studi Kasus Pembangunan Gedung Baru Kompleks Eben Haezar Manado) (Iwawo, 2016)..... | 11 |
| 2.1.11 | Perencanaan Biaya dengan Menggunakan Perhitungan Biaya Nyata pada Proyek Perumahan (Studi Kasus Perumahan Green Hill Residence) (Novel, 2014)..... | 12 |
| 2.1.12 | <i>Optimum budget allocation method for projects with critical risks</i> (Sato & Hirao, 2013) | 12 |
| 2.1.13 | Posisi Penelitian Terdahulu..... | 13 |
| 2.1.14 | Penelitian Saat ini..... | 13 |
| 2.2 | Landasan Teori..... | 14 |
| 2.2.1 | <i>Project</i> | 14 |
| 2.2.2 | <i>Project Management</i> | 14 |
| 2.2.3 | <i>Earn value Management</i> | 15 |
| 2.2.4 | <i>Variance Analysis</i> | 17 |
| 2.2.5 | <i>Trend Analysis</i> | 18 |
| 2.2.6 | Penjadwalan Proyek..... | 20 |
| 2.2.7 | <i>Network Planning Diagram</i> | 20 |
| 2.2.8 | <i>Precedence Diagramming Method</i> (PDM)..... | 20 |
| 2.2.9 | Kurva S..... | 20 |

| | | |
|---|---|-----------|
| 2.2.10 | <i>Schedule Compression</i> | 21 |
| 2.2.11 | <i>Fast track</i> | 21 |
| 2.2.12 | <i>Critical path method</i> | 21 |
| BAB III METODOLOGI PENELITIAN | | 22 |
| 3.1 | Model Konseptual..... | 22 |
| 3.2 | Sistematika Pemecahan Masalah..... | 24 |
| 3.2.1 | Tahap Identifikasi | 25 |
| 3.2.2 | Tahap Pengumpulan Data | 25 |
| 3.2.3 | Tahap Pengolahan Data | 26 |
| 3.2.4 | Tahap Analisis Data..... | 26 |
| 3.2.5 | Tahap Kesimpulan dan Saran..... | 26 |
| BAB IV PENGUMPULAN DAN PENGOLAHAN DATA | | 27 |
| 4.1 | Objek Penelitian | 27 |
| 4.2 | Pengumpulan Data..... | 27 |
| 4.2.1 | <i>Statement of Work (SOW)</i> | 27 |
| 4.2.2 | <i>Work breakdown structure</i> | 29 |
| 4.2.3 | RAB Proyek | 32 |
| 4.2.4 | Jadwal Proyek..... | 32 |
| 4.2.5 | Kurva S | 32 |
| 4.2.6 | Bobot Pekerjaan Proyek..... | 34 |
| 4.3 | Pengolahan Data..... | 36 |
| 4.3.1 | Perhitungan <i>Earned Value Management</i> | 36 |
| 4.3.2 | Perhitungan <i>Variance Analysis</i> | 37 |
| 4.3.3 | Perhitungan <i>Trend Analysis</i> | 39 |
| 4.3.4 | Perhitungan <i>Estimate Complete Duration</i> | 41 |

| | | |
|------------------------------------|--|-----------|
| 4.3.5 | Penjadwalan ulang proyek dengan menggunakan <i>fast track method</i> | 42 |
| 4.3.6 | <i>Critical path method</i> | 43 |
| 4.3.7 | <i>Fast tracking Method</i> | 45 |
| 4.3.8 | <i>Critical path method</i> Setelah <i>Fast track</i> | 47 |
| 4.3.9 | Perhitungan <i>Determine Budget</i> | 48 |
| BAB V ANALISIS DATA | | 50 |
| 5.1 | Analisis <i>Earn value Management</i> | 50 |
| 5.1.1 | <i>Variance Analysis</i> | 50 |
| 5.1.2 | <i>Trend Analysis</i> | 53 |
| 5.1.3 | Analisis <i>Estimate Complete Duration</i> | 53 |
| 5.2 | Analisis <i>Critical path method</i> Sebelum dan Setelah <i>Fast track</i> | 54 |
| 5.2.1 | Analisis Penjadwalan Ulang Proyek Setelah <i>Fast tracking</i> | 57 |
| 5.3 | Analisis <i>Budgeting</i> | 60 |
| 5.4 | Implikasi Manajerial | 62 |
| BAB VI KESIMPULAN DAN SARAN | | 63 |
| 6.1 | Kesimpulan | 63 |
| 6.2 | Saran | 64 |
| DAFTAR PUSTAKA | | 65 |
| LAMPIRAN A | | 67 |
| LAMPIRAN B | | 69 |