

## DAFTAR PUSTAKA

- PMI, 2017, *A Guide to The Project Management Body of Knowledge (PMBOK)*, 6<sup>th</sup> edn, Project Management Institute, Pennsylvania.
- Amaliyah, Rizki.(2013). *Pengendalian progres waktu dan biaya dengan metode earned value pada proyek pembangunan gedung pusat riset tahap 1 kampus ITS Sukolilo Surabaya*. Retrieved September 18, 2018 from <http://digilib.its.ac.id/ITS-paper-31021130001997/27684>
- Susaty, Nugroho dkk (2015). *Analisis performansi pekerjaan proyek pembangunan mechanical – electrical – eumbling Gedung Sentraland Semarang menggunakan metode Earned Value Analysis*. Retrieved September 18, 2018 from <https://media.neliti.com/media/publications/188291-ID-analisis-performansi-pekerjaan-proyek-pe.pdf>
- Pratami, D, Puspita, IA, & Sjafrizal, T (2018). '*Designing internal audit process on an infrastructure project in Indonesia*', *International Journal of Business and Globalisation* 21 (1), 105-118 (2018).
- Puji Rahayu, A, dkk. (2017) dengan judul Analisa Percepatan Waktu dengan Metode *Fastracking* Pada Proyek Konstruksi, *Media Komunikasi Teknik Sipil* 17, 39–54.
- Wyrozębski, P & Łysik,K (2013). *Time and Cost Controlling with Earned Value Technique-Yellow Pages Directory Case Study*. *Journal of Management and Financial Sciences*, Vol. VI, Issue 12 (June 2013), p. 51-69

Waris Ali Khan, M dkk. (2015). *An Earned Value Management (EVM) Framework for the Performance Measurement OF PFI Construction Projects In Malaysia*. 2nd International Conference on Technology and Operations Management (ICTOM), 5 - 7 July 2010 , Bayview Hotel, Langkawi. (Unpublished)