

DAFTAR ISI

LEMBAR PENGESAHAN	i
LEMBAR PERNYATAAN ORISINALITAS	ii
ABSTRAK	iii
<i>ABSTRACT</i>	iv
KATA PENGANTAR	v
DAFTAR ISI	vii
DAFTAR TABEL	x
DAFTAR GAMBAR	xii
DAFTAR ISTILAH	xiii
DAFTAR SINGKATAN	xiv
BAB I PENDAHULUAN	1
I.1 Latar Belakang	1
I.2 Rumusan Masalah	6
I.3 Tujuan Penelitian	6
I.4 Batasan Masalah	6
I.5 Manfaat penelitian	7
I.6 Sistematika Penulisan	7
BAB II KAJIAN LITERATUR	9
II.1 Proyek	9
II.2 Manajemen Proyek	9
II.3 <i>Project Management Plan</i>	11
II.4 <i>Plan Scope Management</i>	13
II.5 <i>Plan Schedule Management</i>	15
II.6 <i>Plan Cost Management</i>	16
II.7 <i>Plan Stakeholder Engagement</i>	17
II.8 <i>Plan Quality Management</i>	19
II.9 <i>Plan Resource Management</i>	19
II.10 <i>Plan Procurement Management</i>	20
II.11 <i>Plan Risk Management</i>	24

II.12 <i>Project Integration Management</i>	28
II.13 Penelitian Terdahulu.....	30
II.14 Penelitian Saat Ini.....	35
BAB III METODOLOGI PENELITIAN.....	36
III.1 Metode Konseptual	36
III.2 Sistematika Pemecahan Masalah	40
III.2.1 Tahap Identifikasi.....	41
III.2.2 Tahap Pengumpulan Data	42
III.2.3 Tahap Pengolahan Data.....	44
III.2.4 Tahap Analisis.....	50
III.2.5 Tahap Kesimpulan dan Saran.....	50
BAB 4	51
PENGUMPULAN DATA DAN PENGOLAHAN DATA	51
4.1 <i>Project charter</i>	51
4.2. Scope Baseline	54
4.2.1 <i>Project scope statement</i>	55
4.2.2 WBS.....	56
4.2.3 <i>WBS Dictionary</i>	57
4.3 <i>Schedule Baseline</i>	59
4.3.1 <i>Milestone List</i>	59
4.3.2 <i>Activity list, Activity sequencing, dan Estimate Activity Durations</i>	59
4.3.3 <i>Project Network Diagram</i>	61
4.4 <i>Cost Baseline</i>	64
4.5 <i>Quality Metric</i>	67
4.6 <i>Stakeholder Analysis</i>	69
4.6.1 <i>Power Interest Assesment</i>	70
4.7 <i>Communication Plan</i>	71
4.8 <i>Resources Plan</i>	79
4.9 <i>Risk Management</i>	87
4.10 <i>Procurement Management</i>	92
4.10.1 <i>Procurement Definition</i>	92

4.10.2 <i>Typical Contract</i>	93
4.10.3 <i>Procurement Risk</i>	93
4.10.4 <i>Procurement Constraint</i>	94
4.10.5 <i>Decision criteria</i>	95
4.10.6 <i>Source selection criteria</i>	95
4.11 <i>Project Integration Management Plan</i>	120
BAB V ANALISIS	122
V.1 <i>Analysis Scope</i>	122
V.2 <i>Analysis Time</i>	123
V.3 <i>Analysis Cost</i>	124
V.4 <i>Analysis Quality</i>	124
V.5 <i>Analysis Stakeholder</i>	125
V.6 <i>Analysis Communication Plan</i>	128
V.7 <i>Analysis Resource Plan</i>	130
V.8 <i>Analysis Risk Plan</i>	132
V.9 <i>Analysis Procurement Plan</i>	135
V.10 <i>Analysis Project Integration Management Plan</i>	136
BAB VI KESIMPULAN DAN SARAN	138
VI.1 <i>Kesimpulan</i>	138
VI.2 <i>Saran</i>	140
Daftar Pustaka	141