

TABLE OF FIGURE

Figure I. 1 Actual Schedule on website SMILE of OSP-FO Granular at STO Cikande	3
Figure II. 1 Display of Microsoft Project.....	11
Figure II. 2 Precedence Diagram Method.....	13
Figure II. 3 Critical Path / Precedence Diagram Component.....	13
Figure II. 4 Time-Cost Relationship for an Activity Graph (source: Nicholas, 2012)	21
Figure II. 5 Total Time Cost Trade Off for the Project.....	21
Figure II. 6 Architecture of FTTx Network (PT. Bangtelindo – Overview FTTX)....	22
Figure III. 1 Conceptual Model.....	27
Figure III. 2 Systematic of Problem Solving	28
Figure III. 3 Systematic of Problem Solving (cont.).....	29