

TABLE OF CONTENT

| | |
|---|-------------|
| TABLE OF CONTENT | iv |
| TABLE OF FIGURE | viii |
| LIST OF TABLE | ix |
| LIST OF ABBREVIATION | x |
| TERMINOLOGY | xi |
| LIST OF APPENDECIES | xii |
| CHAPTER 1 | 1 |
| PRELIMINARY | 1 |
| I.1 Background | 1 |
| I.2 Problem Formulation | 5 |
| I.3 Research Objective | 5 |
| I.4 Research Boundary | 5 |
| I.5 Research Benefit | 6 |
| I.6 Writing Systematic..... | 6 |
| CHAPTER II | 8 |
| LITERATURE REVIEW | 8 |
| II.1 Project Management | 8 |
| II.2 Project Schedule Management | 8 |
| II.3 Network Planning | 10 |
| II.3.1 Microsoft Project..... | 11 |
| II.3.2 Critical Path Method (CPM) | 13 |
| II.4 Budget Plan..... | 14 |

| | |
|---|-----------|
| II.5 Bill of Quantity (BOQ)..... | 15 |
| II.6 Direct Cost | 15 |
| II.7 Indirect Cost..... | 15 |
| II.8 Schedule Compression..... | 16 |
| II.9 Accelerate Project Method..... | 17 |
| II.10 Crash Cost and Crash Slope | 19 |
| II.11 Analysis of Time Cost Trade Off (TCTO) | 19 |
| II.12 FTTx Network | 22 |
| II.13 Previous Research..... | 23 |
| II.13.1 Research by Rizky Widyo Kisworo, etc. (2017)..... | 23 |
| II.13.2 Research by Ricky Arvianto, etc. (2017) | 23 |
| II.13.3 Research by Mandiyo Priyo, etc. (2015)..... | 24 |
| II.13.4 Research by Nurhadinata Buluatie, etc. (2013) | 24 |
| II.13.5 Research by Biswas, etc. (2016) | 25 |
| II.13.6 Research by Maddepungeng, etc. (2015)..... | 25 |
| II.13.7 Research by Frederika (2010) | 26 |
| II.13.8 Research by Simatupang, etc. (2015)..... | 26 |
| CHAPTER III | 27 |
| RESEARCH METHODOLOGY | 27 |
| III.1 Conceptual Model | 27 |
| III.2 Systematic of Problem Solving..... | 28 |
| III.2.1 Preliminary Stage..... | 29 |
| III.2.2 Collection Data and Processing Stage | 30 |
| III.2.3 Analysis Data Stage | 31 |

| | |
|---|-----------|
| III.2.4 Conclusion and Suggestion Stage..... | 31 |
| CHAPTER IV | 32 |
| DATA COLLECTION AND PROCESSING..... | 32 |
| IV.1 Outside Plant-Fiber Optic (OSP-FO) Granular STO Cikande Project..... | 32 |
| IV.1.1 General Data Project..... | 32 |
| IV.1.2 Stages of Work | 33 |
| IV.1.3 Project Schedule | 37 |
| IV.1.4 Budget Plan..... | 37 |
| IV.2 Determination of Project Cost Planning..... | 41 |
| IV.2.1 Direct Cost..... | 41 |
| IV.2.2 Indirect Cost | 41 |
| IV.3 Normal Duration | 43 |
| IV.4 Normal Cost | 44 |
| IV.5 Acceleration Alternative | 44 |
| IV.6 Crash Duration | 45 |
| IV.7 Crash Cost | 46 |
| IV.8 Cost Slope | 48 |
| IV.9 Analysis of TCTO..... | 49 |
| IV.10 Cost and Project Time Efficiency | 52 |
| CHAPTER V | 53 |
| RESULT ANALYSIS | 53 |
| V.1 Existing Schedule | 53 |
| V.2 Crashing Scenario..... | 54 |
| V.3 Time Cost Trade Off Analysis | 54 |

| | |
|--|-----------|
| V.4 Benefit for PT. Bangtelindo | 57 |
| CHAPTER VI..... | 59 |
| CONCLUSION AND SUGGESTION | 59 |
| VI.1 Conclusion..... | 59 |
| VI.2 Suggestion..... | 59 |
| REFERENCES..... | 61 |