

REFERENCES

- Abdul Rasid, S. Z., Wan Ismail, W. K., Mohammad, N. . H. & Long, C. S., 2014. AssesAl-Rubaiei, Q. H. S., Nifa, F. A. A., & Musa, S. (2018). Project scope management through multiple perspectives: A critical review of concepts. *AIP Conference Proceedings, 2016*. <https://doi.org/10.1063/1.5055427>
- Aleem, H., Zhao, Y., Lord, S., McCarthy, T., & Sharratt, P. (2003). Pharmaceutical process validation: An overview. *Proceedings of the Institution of Mechanical Engineers, Part E: Journal of Process Mechanical Engineering, 217(2)*, 141–151. <https://doi.org/10.1243/095440803766612801>
- Bukhari, S. A. H. (2012). What is Comparative Study. *SSRN Electronic Journal*. <https://doi.org/10.2139/ssrn.1962328>
- Crawford, J. (2015). *Project Management Maturity Model* (3rd ed.). <https://doi.org/10.1201/9781420028942.axa>
- Derenskaya, Y. (2018). Project Scope Management Process. *Baltic Journal of Economic Studies, 4*. <https://doi.org/10.30525/2256-0742/2018-4-1-118-125>
- Elhady, A. S., & Abushama, H. M. (2015). *RACI Scrum Model For Controlling of Change*. (February 2016).
- Gawlik, B. M., Sobiecka, E., Vaccaro, S., & Ciceri, G. (2007). Quality management organisation, validation of standards, developments and inquiries for solid-recovered fuels-An overview on the QUOVADIS-Project. *Energy Policy, 35(12)*, 6293–6298. <https://doi.org/10.1016/j.enpol.2007.07.024>
- Hans, R. T. (2013). *Software Project Verification Through Deliverables-Oriented Work Breakdown Structure*. 407–412.
- Ilieş, L., Crişan, E., & Mureşan, I. N. (2010). Best Practices in Project Management. *Review of International Comparative Management, 11(1)*, 50. <https://doi.org/10.1016/j.future.2007.07.011>
- Incorporates IEEE. (2017). *1012-2016 Standard IEEE for System, Software, and Hardware Verification and Validation*. Retrieved from <https://ieeexplore.ieee.org/document/8055462/%0Ahttp://ieeexplore.ieee.org/stamp/stamp.jsp?tp=&arnumber=8055462&isnumber=8055461>
- Malik, V. I., Haryono, I., & Pratami, D. (2019). *Pengukuran Tingkat Kematangan Manajemen Proyek Berdasarkan Project Management Maturity Model : Studi Kasus Di Pt Xyz Assessment of Project Management Maturity Level Based on Project Management Maturity Model : Case Study of Pt Xyz*.
- Milošević, Dragan; Iewwongcharoen, B. (2004). *Project management tools and techniques: the contingency use and their impacts on project success* *Project management tools and techniques: the contingency use and their impacts on project success*. Retrieved from <https://www.pmi.org/learning/library/project-management-tools-techniques-impact-success-8349>

- Mirza, M. N., Pourzolfaghar, Z., & Shahnazari, M. (2013). Significance of Scope in Project Success. *Procedia Technology*, 9, 722–729. <https://doi.org/10.1016/j.protcy.2013.12.080>
- Mohindra, T., & Srivastava, M. (2019). Comparative Analysis of Project Management Frameworks and. *PM World Journal*, VIII(Viii), 1–15.
- Mulcahy, R. (2018). *PMP Exam Prep* (9th ed.; R. Mulcahy, ed.). America: RMC Publications,inc.
- Nasrul, & Beni, M. (2019). *Tinjauan Addendum Waktu Pelaksanaan Proyek Pembangunan Jembatan Kampung Baru NAN XX Kota Padang*. 2(2), 73–78. Retrieved from https://www.researchgate.net/publication/332623841_TINJAUAN_ADDENDUM_WAKTU_PELAKSANAAN_PROYEK_PEMBANGUNAN_JEMBATAN_KAMPUNG_BARU_NAN_XX_KOTA_PADANG
- Peng, G., Junwen, F., & Huating, W. (2007). Development and Comparative Analysis of the Project Management Bodies of Knowledge. *Management Science and Engineering*, 1(1), 1–6.
- PMI. (2017a). *Project Management Body of Knowledge 6th Edition* (6th ed.). Pennsylvania: Project Management Institutes.
- PMI. (2017b). Success Rates Rise: Transforming the high cost of low performance. *PMI's Pulse of the Profession - 9th Global Project Management Survey*, 1–32.
- Pratami, D., Fadlillah, F., Haryono, I., & Bermano, A. R. (2018). Designing Risk Qualitative Assessment on Fiber Optic Instalation Project in Indonesia. *International Journal of Innovation in Enterprise System*, 2(02), 44–56. <https://doi.org/10.25124/ijies.v2i02.25>
- Pratami, D., Octaviana, L., & Haryono, I. (2015). Perancangan Dokumen Audit Manajemen Proyek dengan Menggunakan 10 Knowledge Area PMBOK Edisi 5. *Proceeding Seminar Sistem Produksi XI and Seminar Nasional VI Manajemen Rekayasa Kualitas*, (October 2015), 33–34.
- Rasid, S. Z. A., Wan Ismail, W. K., Mohammad, N. H., & Long, C. S. (2014). Assessing adoption of project management knowledge areas and maturity level: Case study of a public agency in Malaysia. *Journal of Management in Engineering*, 30(2), 266. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000200](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000200)
- Rowe, Sandra F.; Sikes, S. (2006). Lessons learned. *PMI® Global Congress*. Retrieved from <https://www.pmi.org/learning/library/lessons-learned-next-level-communicating-7991>
- Sugiyono. (2015). *Metode Penelitian Pendidikan (Pendekatan kuantitatif, kualitatif, & R&D)*. Bandung: ALFABETA.
- Van Wyngaard, C. J., Pretorius, J. H. C., & Pretorius, L. (2012). Theory of the triple constraint -A conceptual review. *IEEE International Conference on Industrial*

Engineering and Engineering Management, (December 2019), 1991–1997.
<https://doi.org/10.1109/IEEM.2012.6838095>

XUE, R., Baron, C., ESTEBAN, P., & ZHENG, L. (2016). Analysis and Comparison of Project Management Standards and Guides. *Recent Advances on Mechanics, Materials, Mechanical Engineering and Chemical Engineering*, 15–22.