

## DAFTAR TABEL

<b>Tabel I. 1</b> Kegiatan Proyek STTF .....	2
<b>Tabel I. 2</b> Kegiatan Proyek STTF (2).....	3
<b>Tabel I. 3</b> Rekapitulasi Proyek Serupa (Sumber : Spread Sheet Monitoring Pembangunan PT.ABC).....	5
<b>Tabel II. 1</b> Rekapitulasi Studi Literatur 1 .....	29
<b>Tabel II. 2</b> Rekapitulasi Studi Literatur 2 .....	30
<b>Tabel II. 3</b> Rekapitulasi Studi Literatur 3 .....	31
<b>Tabel II. 4</b> Rekapitulasi Studi Literatur 4 .....	32
<b>Tabel II. 5</b> Rekapitulasi Studi Literatur 5 .....	33
<b>Tabel II. 6</b> Model CPM.....	36
<b>Tabel II. 7</b> Kegiatan Proyek STTF.....	40
<b>Tabel IV. 1</b> WBS <i>Dictionary</i> Proyek STTF Dua .....	50
<b>Tabel IV. 2</b> WBS <i>Dictionary</i> Proyek STTF Dua .....	51
<b>Tabel IV. 3</b> WBS <i>Dictionary</i> Proyek STTF Dua .....	52
<b>Tabel IV. 4</b> WBS <i>Dictionary</i> Proyek STTF Dua .....	53
<b>Tabel IV. 5</b> <i>Activity List</i> Proyek STTF Dua .....	54
<b>Tabel IV. 6</b> Normal Durasi Proyek STTF Dua .....	55
<b>Tabel IV. 7</b> Biaya Proyek STTF Dua.....	56
<b>Tabel IV. 8</b> Biaya Proyek STTF Dua.....	57
<b>Tabel IV. 9</b> Perhitungan Critical Path .....	60
<b>Tabel IV. 10</b> Penurunan Produktivitas Pekerja .....	63
<b>Tabel IV. 11</b> Total Pekerja .....	63
<b>Tabel V. 1</b> Analisis Critical Path.....	79
<b>Tabel V. 2</b> Penurunan Produktivitas.....	81
<b>Tabel V. 3</b> Total Pekerja.....	82
<b>Tabel V. 4</b> Perhitungan Crash Duration Penambahan 1 Jam .....	83
<b>Tabel V. 5</b> Perhitungan Crash Duration Penambahan 2 Jam .....	84
<b>Tabel V. 6</b> Perhitungan Crash Duration Penambahan 3 Jam .....	85

<b>Tabel V. 7</b> Analisa Total Crash Cost Per Hari .....	87
<b>Tabel V. 8</b> Perhitungan Cost Slope Penambahan 1 Jam Kerja.....	88
<b>Tabel V. 9</b> Perhitungan Cost Slope Penambahan 2 Jam Kerja.....	89
<b>Tabel V. 10</b> Perhitungan Cost Slope Penambahan 3 Jam Kerja.....	91
<b>Tabel V. 11</b> Analisa TCTO Penambahan 1 Jam Kerja.....	92
<b>Tabel V. 12</b> Analisa TCTO Penambahan 2 Jam Kerja.....	93
<b>Tabel V. 13</b> Analisa TCTO Penambahan 3 Jam Kerja.....	94
<b>Tabel V. 14</b> Perhitungan Crash Durasi Penambahan Pekerja .....	96
<b>Tabel V. 15</b> Perhitungan Crash Cost Penambahan Pekerja.....	98
<b>Tabel V. 16</b> Perhitungan Cost Slope Penambahan Pekerja.....	99
<b>Tabel V. 17</b> Analisa TCTO Penambahan Pekerja .....	100
<b>Tabel VI. 1</b> Kesimpulan Total Biaya Proyek .....	104