

## DAFTAR ISI

LEMBAR PERNYATAAN ORISINALITAS .....	i
LEMBAR PENGESAHAN .....	ii
ABSTRAK.....	iii
ABSTRACT.....	iv
KATA PENGANTAR .....	v
DAFTAR ISI.....	vii
DAFTAR GAMBAR.....	ix
DAFTAR TABEL.....	x
BAB I PENDAHULUAN.....	1
I.1. Latar Belakang.....	1
I.2 Rumusan Masalah.....	5
I.3 Tujuan Penelitian .....	6
I.4 Manfaat Penelitian .....	6
I.5 Batasan Masalah .....	6
I.6 Sistematika Penulisan .....	7
BAB II KAJIAN PUSTAKA .....	9
II.1 Proyek.....	9
II.2 Manajemen Proyek.....	9
II.3 Manajemen Risiko Proyek .....	9
II.4 Pengambilan Keputusan .....	10
II.5 Tahapan Pengambilan Keputusan .....	11
II.6 Permasalahan dalam Pengambilan Keputusan .....	13
II.7 Pertimbangan dalam Pengambilan Keputusan .....	14
II.8 Etika .....	14
II.9 Kode Etik Proyek .....	15
II.10 Pengambilan Keputusan yang Etis .....	16
II.11 Analisis Risiko Kuantitatif .....	16
II.12 <i>Decision Tree</i> .....	17
II.13 <i>Expected Monetary Value</i> .....	18
II.14 Alasan Pemilihan Metode .....	18
II.15 Kajian Literatur .....	19
II.15.1 <i>Implementing Ethical Decision Making Process To Project Amendment Contract</i> .....	19

II.15.2 Analisis Risiko Proyek Pada Pekerjaan Jembatan Sidamukti – Kadu di majalengka Dengan Metode FMEA dan <i>Decision Tree</i> .....	20
II.15.3 Ethical Decision Making Model for Thai Context .....	22
II.15.4 A Conceptual Framework for Ethical Decision Making in Project Procurement .....	23
II.16 Posisi Penelitian .....	25
<b>BAB III METODOLOGI PENELITIAN .....</b>	<b>29</b>
III.1 Model Konseptual .....	29
III.2 Sistematika Pemecahan Masalah .....	31
III.2.1 Tahap Pendahuluan .....	32
III.2.2 Tahap Pengumpulan Data .....	33
III.2.3 Tahap Pengolahan Data .....	33
III.2.4 Tahap Analisis .....	35
III.2.5 Tahap Kesimpulan dan Saran .....	35
<b>BAB IV PENGUMPULAN DAN PENGOLAHAN DATA .....</b>	<b>36</b>
IV.1 Objek Penelitian .....	36
IV.2 Pengumpulan Data .....	36
IV.2.1. <i>Statement Of Work (SOW)</i> .....	36
IV.2.2 Struktur Organisasi Proyek .....	38
IV.2.3 <i>Work Breakdown Structure (WBS)</i> .....	39
IV.2.4 <i>WBS Dictionary</i> .....	39
IV.2.5 Jadwal Proyek .....	42
IV.2.6 <i>Risk Register</i> .....	43
IV.2.7 <i>Risk Rubric Assesment</i> .....	46
IV.3 Pengolahan Data .....	50
IV.3.1 <i>Ethical Decision Making Framework</i> .....	51
<b>BAB V ANALISIS .....</b>	<b>62</b>
V.1 Analisis Kondisi Eksisting .....	62
V.2 Analisis <i>Ethical Decision Making Framework</i> .....	63
V.3 Analisis Hasil Pehitungan <i>Expected Monetary Value</i> .....	64
V.4 Analisis Implikasi Manajerial PT. XYZ terhadap Usulan Pengambilan Keputusan .....	64
<b>BAB VI KESIMPULAN DAN SARAN .....</b>	<b>66</b>
VI.1 Kesimpulan .....	66
VI.2 Saran .....	67
<b>DAFTAR PUSTAKA .....</b>	<b>68</b>
<b>DAFTAR LAMPIRAN .....</b>	<b>70</b>