

DAFTAR TABEL

Tabel I. 1 Jadwal Awal Proyek Pembuatan Penstock	3
Tabel I. 2 Jadwal Akhir Proyek Pembuatan Penstock	3
Tabel II. 1 Penelitian Terdahulu.....	19
Tabel III. 1 Operasional Variabel.....	32
Tabel IV. 1 Project Charter	39
Tabel IV. 2 Scope Statement.....	42
Tabel IV. 3 WBS Dictionary.....	44
Tabel IV. 4 Project Schedule Plan	46
Tabel IV. 5 Rancangan Anggaran Biaya.....	49
Tabel IV. 6 Identifikasi Input dan Output.....	51
Tabel IV. 7 PV EV AC	59
Tabel IV. 8 Output SV CV.....	61
Tabel IV. 9 Output SPI CPI	62
Tabel IV. 10 Output EAC ETC Asumsi 1.....	63
Tabel IV. 11 Output EAC ETC Asumsi 2.....	64
Tabel IV. 12 Output EAC ETC Asumsi 3.....	65
Tabel IV. 13 Output Time Estimate.....	66
Tabel V. 1 Deskripsi Hasil Schedule Variance.....	77
Tabel V. 2 Deskripsi Hasil Cost Variacne	81
Tabel V. 3 Kuadran I.....	84
Tabel V. 4 Kuadran II	85
Tabel V. 5 Kuadran III	85
Tabel V. 6 Kuadran IV	86