

## DAFTAR PUSTAKA

- Ahmed, R. (2017). *Metode Penelitian Kualitatif*. 2016, 267–322.
- Bastian, I., Winardi, R. D., & Fatmawati, D. (2018). Metoda Wawancara. *Metoda Pengumpulan dan Teknik Analisis Data*, September 2018, 53–99.
- Beaudrie, C. E. H., Kandlikar, M., & Ramachandran, G. (2016). Using Expert Judgment for Risk Assessment. In *Assessing Nanoparticle Risks to Human Health* (Nomor Desember, hal. 91–119). Elsevier.
- Bodicha, H. H. (2015). How to Measure the Effect of Project Risk Management Process on the Success of Construction Projects: A Critical Literature Review. *International Journal Of Business & Management (ISSN, 3(12)*, 99–112.
- Cooper, D. F., Grey, S., Raymond, G., & Walker, P. (2005). *Project Risk Management Guidelines Managing Risk in Large Projects and Complex Procurements*.
- Hasbi, I. (2021). Prinsip-prinsip Pengukuran Risiko. In *Manajemen Risiko*. WIDINA BHAKTI PERSADA BANDUNG.
- Kassem, M. A., Khoiry, M. A., & Hamzah, N. (2019). Using probability impact matrix (PIM) in analyzing risk factors affecting the success of oil and gas construction projects in Yemen. *International Journal of Energy Sector Management*, 14(3), 527–546.
- Kendrick, T. (2015). *Identifying and managing project risk : essential tools for failure-proofing your project* (3 ed.). American Management Association.
- Kerzner, H. (2013). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling* (11 ed.). John Wiley & Sons.
- Laksono, A. D. (2018). Pengumpulan Data Penelitian Kualitatif. In *Penelitian Kualitatif di Bidang Kesehatan* (Nomor July). PT Kanisius.
- Larsson, M. (2016). *Managing Risk In Projects: A case study in successive*

*calculation.* 1–54.

Luppino, R., Hosseini, M. R., & Rameezdeen, R. (2014). *Risk management in research and development (R&D) projects: The case of South Australia. Asian Academy of Management Journal, 19(2), 67–85.*

Mulcahy, R. (2018). *PMP Exam Prep.* RMC Publications, Inc.

Nadaf, J., Nadaf, M., Jamadar, B., & Thejaswi, K. P. (2018). *Qualitative Risk Analysis for Construction Projects. International Research Journal of Engineering and Technology, 5(6), 1649–1654.*

Nugrahani, F. (2014). *Metode penelitian kualitatif* (Vol. 1, Nomor 1). Cakra Books.

Pratami, D., Fadlillah, F., Haryono, I., & Bermano, A. R. (2018). *Designing Risk Qualitative Assessment on Fiber Optic Instalation Project in Indonesia. International Journal of Innovation in Enterprise System, 2(02), 44–56.*

Project Management Institute. (2004). *A guide to the Project Management Body of Knowledge (PMBOK guide)* (3 ed.). Project Management Institute.

Project Management Institute. (2013). *A guide to the Project Management Body of Knowledge (PMBOK guide)* (5 ed.). Project Management Institute.

Project Management Institute. (2017). *A Guide to the project management body of knowledge.* In *Choice Reviews Online* (6 ed., Vol. 34, Nomor 03). Project Management Institute.

Sari, N., Puspita, I. A., & Yasa, P. (2019). *Risk Managmen Plan Pada Proyek Modernisasi FTTH Di Kawasan Industri Bukit Indah City Karawang Menggunakan Metode Qualitative Risk.*

Simartama, marudut andika, Pratami, D., & Yasa, P. (2020). *Perancangan Daftar Risiko Proyek dengan Menggunakan Metode Kualitatif di PT. XYZ. Seminar Nasional Teknik Industri Universitas Gadjah Mada 2020, 76–80.*

Situmorang, B. E., Arsjad, T. T., & Tjakra, J. (2018). *Analisis Risiko Pelaksanaan*

Pembangunan Proyek Konstruksi Bangunan Gedung. *Jurnal Tekno*, 16(69), 31–36.

Somani, A., & Minde, P. (2017). Lean Waste Assessment and Blue Print for Elimination of. *International Research Journal of Engineering and Technology(IRJET)*, 4(7), 116–120.

Sugiyono. (2009). *Metode Penelitian Pendidikan Pendekatan Kuantitatif, Kualitatif, dan R&D* (Alfabeta).

Sugiyono. (2017). *Metode Penelitian Kuantitatif, Kualitatif, dan R&D*. Alfabeta, CV.

Vargas, R. V. (2013). Adopting the Quadratic Mean Process to Quantify the Qualitative Risk Analysis. *PMI Global Congress Proceedings – New Orleans – Louisiana - USA*, 1–8.

Yusuf, A. I., Haryono, I., & Natapriatna, M. (2018). Analisis Respon Risiko Proyek Shutdown Sto Tanjung Sari Menggunakan Metode Severity Index (Studi Kasus PT AFK). *eProceedings of Engineering*, 5(3), 6567–6574.