

## DAFTAR GAMBAR

Gambar 1-1 Akar Penyebab Risiko Proyek <i>Ducting</i> FO Tahap III .....	4
Gambar 2-1 <i>Risk Management Process</i> .....	12
Gambar 2-2 <i>Plan Risk Management</i> .....	14
Gambar 2-3 Identifikasi Risiko.....	14
Gambar 2-4 <i>Perfrom Kualitative Risk</i> .....	15
Gambar 2-5 Interpretasi Ratings untuk PIM.....	16
Gambar 2-6 <i>Probability and Impact Matrix</i> .....	16
Gambar 2-7 Proses Risiko Kuantitatif .....	17
Gambar 2-8 <i>Plan Risk response</i> .....	19
Gambar 3-1 Model Konseptual.....	34
Gambar 3-2 Sistematika Pemecahan Masalah .....	35
Gambar 3-2 Sistematika Pemecahan Masalah (Lanjutan) .....	36
Gambar 4-1 WBS <i>Project Ducting</i> FO Tahap III Summarecon.....	45
Gambar 4-2 <i>Risk Assesment Matrix</i> Proyek <i>Ducting</i> FO.....	58
Gambar 4-3 Perbandingan Level Risiko dalam Proyek <i>Ducting</i> FO.....	59
Gambar 4-4 <i>Decision Tree</i> Proyek <i>Ducting</i> III Summarecon .....	65
Gambar 5-1 Perbandingan Jumlah Risiko Positif dan Negatif .....	80
Gambar 5-2 Grafik Risiko EMV Proyek <i>Ducting</i> FO Tahap III .....	84