

DAFTAR ISI

ABSTRAK	ii
ABSTRACT	iii
LEMBAR PENGESAHAN	iv
LEMBAR VALIDASI	v
LEMBAR PERNYATAAN ORISINALITAS	vi
KATA PENGANTAR	vii
Daftar Isi.....	viii
Daftar Gambar.....	xi
Daftar Tabel	xii
Daftar Lampiran	xiv
Daftar Istilah.....	xv
Bab I Pendahuluan	1
I.1 Latar Belakang	1
I.2 Perumusan Masalah.....	4
I.3 Tujuan Penelitian.....	4
I.4 Batasan Penelitian	5
I.5 Manfaat Penelitian.....	5
I.6 Sistematika Penelitian	5
Bab II Tinjauan Pustaka	7
II.1 Kajian Pustaka	7
II.1.1 Manajemen.....	7
II.1.2 Proyek	7
II.1.3 Manajemen Proyek.....	7
II.1.4 Cost Management.....	10

II.1.5	Human Resources Management.....	11
II.1.6	<i>Project Management Maturity Model (PMMM)</i>	12
II.1.7	Project Management Body of Knowledge (PMBOK)	17
II.2	Penelitian Terdahulu.....	19
II.3	Alasan Pemilihan Teori, Kerangka Kerja, atau Mekanisme	21
Bab III	Metodologi Penelitian.....	23
III.1	Model Konseptual	23
III.2	Kerangka Berpikir	25
III.3	Sistematika Penyelesaian Masalah.....	25
III.4	Pengumpulan Data	28
III.5	Metode Evaluasi	29
III.6	Pengolahan Data atau Pengembangan Produk / Artifak.....	30
III.7	Alasan Pemilihan Metode.....	30
III.8	Rencana Jadwal Kegiatan.....	30
Bab IV	ANALISIS	32
IV.1	Fase 1 Recognize Need to Act.....	32
IV.2	Identifikasi <i>Pain Point</i>	32
IV.2.1	Identifikasi Pain Point Cost Management.....	32
IV.2.2	Identifikasi Requirements & Needs	33
IV.3	Fase 2 Assess Current State.....	33
IV.3.1	Komponen Assessment	33
IV.3.2	Hasil Assessment	33
IV.4	Fase 3 Define Target State	36
IV.4.1	Temuan Kesenjangan	36
Bab V	Rekomendasi.....	38
V.1	Fase 4 Build Improvements.....	38

V.1.1	Usulan Rekomendasi Peningkatan.....	38
V.1.2	Menentukan Prioritas Peningkatan	42
V.1.3	Rincian Peningkatan.....	45
V.2	Fase 5 <i>Implement Improvements</i>	46
V.3	Dokumen Rekomendasi	48
Bab VI	KESIMPULAN DAN SARAN	49
VI.1	Kesimpulan.....	49
VI.2	Saran.....	50
	Daftar Pustaka	51
	LAMPIRAN.....	53