

DAFTAR TABEL

Tabel I. 1 Ilustrasi Keterlambatan 1	3
Tabel I. 3 Alternatif Solusi.....	6
Tabel II. 1 Pemilihan Teori <i>Schedule Baseline</i>	24
Tabel II. 2 Pemilihan Teori <i>Scope Baseline</i>	25
Tabel IV. 1 <i>Project Charter</i>	33
Tabel IV. 2 <i>Milestone List</i>	34
Tabel IV. 3 Spesifikasi Rancangan dan Standar Perancangan.....	35
Tabel IV. 4 <i>Project Scope Statement</i>	37
Tabel IV. 5 <i>Activity List</i>	40
Tabel IV. 6 Proses Perhitungan <i>Forward Pass</i>	42
Tabel IV. 7 Proses Perhitungan <i>Backward Pass</i>	43
Tabel IV. 8 Proses Perhitungan <i>Float</i>	45
Tabel IV. 9 Hasil Perhitungan <i>Schedule Network Diagram</i>	45
Tabel IV. 10 Development Sistem Informasi Web dan Blog	47
Tabel IV. 11 Proses Perhitungan <i>Earned Value</i>	48
Tabel IV. 12 Hasil <i>Earned Value Management</i> Kumulatif.....	49
Tabel IV. 13 Pemilihan Nilai <i>Schedule Variance</i>	51
Tabel IV. 14 Proses Perhitungan <i>Schedule Variance</i>	51
Tabel IV. 15 Proses Perhitungan <i>Schedule Variance%</i>	52
Tabel IV. 16 Perhitungan <i>Schedule Performa Index</i>	52
Tabel IV. 17 Penggunaan Angka <i>Schedule Performa Index</i>	52
Tabel IV. 18 Waktu Proyek.....	52
Tabel IV. 19 Parameter <i>Schedule Performa Index</i>	53
Tabel IV. 20 Proses Perhitungan <i>Time Estimate</i>	54
Tabel IV. 21 Proses Perhitungan <i>Time Estimate</i> Lanjutan	54
Tabel IV. 22 WBS <i>Dictionary</i>	56
Tabel IV. 23 Hasil Perhitungan <i>Schedule Variance</i>	61
Tabel IV. 24 Perhitungan <i>Schedule Performa Index</i>	62
Tabel IV. 25 Hasil Perhitungan <i>Time Estimate</i>	62
Tabel IV. 26 Verifikasi Hasil Rancangan	63