

BIBLIOGRAPHY

- Damithendra, K. (2020). Retrieved from Risk Management Process-02 Lecture: <https://getliner.com/file/pdf/7MJ6DJR10A5C6E0M9CH9YAKZ4W>
- Fábio Lotti Oliva, A. C. (2021). A model to analyze the knowledge management risks in open innovation: proposition and application with the case of GOL Airlines. *Journal of Knowledge Management*.
- Graves, R. (2000). Qualitative risk assessment. *PM Network* (pp. 61–66). pmi.org.
- Günther Ruhe, C. W. (2014). *Software Project Management in a Changing World*. Los Angeles, USA: Springer.
- Ismiyati, R. S. (2019). Penerapan Manajemen Resiko pada Pembangunan Proyek Perpanjangan Dermaga log (Studi Kasus: Pelabuhan DalamTanjung Emas Semarang. *Media Komunikasi Teknik Sipil*, Vol. 25 No. 2, 209-220.
- ISO 31000 : 2018. (n.d.). Retrieved from <https://www.iso.org/obp/ui/#iso:std:iso:31000:ed-2:v1:en>
- iso.org. (n.d.). Retrieved from <https://www.iso.org/obp/ui/#iso:std:iso:31000:ed-2:v1:en>
- Mulcahy, R. (2018). *PMP Exam Prep. Ninth Edition*. Minnesota: RMC Publications.
- Nieto, A. (2020). The Project Canvas: Increase Alignment and Success in Your. *projectmanagement.com*.
- Patumona, D. T. (2015). Evaluasi Keterlambatan Proyek Pembangunan Gedung Kantor Dinas Pekerjaan Umum Provinsi Riau. .
- Piney, C. (2003). Risk identification: combining the tools to deliver the goods. *Paper presented at PMI® Global Congress 2003—EMEA*. The Hague, South Holland, The Netherlands. Newtown Square: PA: Project Management Institute.
- Pratami et al. (2018). Project Baseline Design For Scope, Time, and Cost Aspect in Putri Provinsi Multi Set Toys Book Project PT XYZ Bandung. *Research Gate*.
- Pratami et al. (2020). Measurement of Risk Project Maturity Using Organizational Project Management Maturity Model (Opm3): Study Case Of Construction Project In Bandung. *IOP Conference Series: Materials Science and Engineering*.
- Pratami, F. H. (2018). Designing Risk Qualitative Assessment on Fiber Optic Instalation Project in Indonesia. *International Journal of Innovation in Enterprise System*,, Vol 2 Issue 02.
- Project Management Institute. (2017). *A Guide to the PROJECT MANAGEMENT BODY OF KNOWLDGE*. Pennsylvania: Project Management Institute, Inc.

- Project Management Institute. (2017). *A guide to the project management body of knowledge (PMBOK guide)*. Pennsylvania: Project Management Institute, Inc.
- Rahman, G. N. (2021). *Designing Risk Register and Risk Response to Pension Fund Application Development Project Using Probability Impact Matrix at PT. XYZ*. Bandung.
- Risk Analysis an International Journal. (2018). *The Value of Performance Weights and Discussion in Aggregated Expert Judgments*, Volume38, Issue9.
- Ryan Haryo Pangestu, A. D. (2021). Analisis Manajemen Risiko Aplikasi SIPP di Pengadilan Negeri Salatiga Kelas 1B Menggunakan ISO 31000. *Journal of Computer and Information Systems Ampera*, Vol. 2, No. 1.
- Sahira¹, S. (2020). Analysis of Risk Management In E-Office Application Managed by PT Telkom Indonesia using ISO/IEC 27005:2018 Standard. *e-Proceeding of Engineering*, Vol.7, No.2, Page 6897.
- Schwalbe, K. (2019). *Information Technology Project Management, 9th Edition*. Boston: Cengage.
- Simarmata, M. P. (2020). Perancangan Daftar Risiko Proyek . Yogyakarta: Seminar Nasional Teknik Industri Universitas Gadjah Mada.
- Sufa'atin. (2017). Implementasi Probability Impact Matrix (PIM) untuk Mengidentifikasi Kemungkinan dan Dampak Risiko Proyek. Vol. VIII No. 1, 43-47.
- Usmani, P. (2022). *Risk Attitude in Project Management: Definition, Types & Example*. Retrieved from pmstudycircle: <https://pmstudycircle.com/risk-attitude/#:~:text=Risk%2Dtolerant-,Risk%2DAverse,enough%20to%20outweigh%20their%20aversion.>
- vilmoska. (2017). *Managing Successful Projects with PRINCE2*. Norwich: The Stationary Office.
- Westland, J. (2018, March 22). *projectmanager.com*. Retrieved from The Triple Constraint in Project Management: Time, Scope & Cost: <https://www.projectmanager.com/blog/triple-constraint-project-management-time-scope-cost>
- Mauludin, A., Tripiawan, W., & Bay, A. (2020, July 30). Validating Scope Design in Project STTF Case Study PT.XYZ. *International Journal of Innovation in Enterprise System*, 4(02), 82-92. <https://doi.org/https://doi.org/10.25124/ijies.v4i02.88>
- Nur Salsabila, M., Puspita, I., & Widyasthana, S. (2021, September 1). The Project Performance Evaluation of PLBN Project Using Earned Value Management Method. *International*

Journal of Innovation in Enterprise System, 6(01), 61-73.
<https://doi.org/https://doi.org/10.25124/ijies.v6i01.139>

Pratami, D., Puspitasari, N., & Haryono, I. (2017, December 31). Designing Project Stakeholder Management Plan at Coffee Plant Construction Project for Successful Initiating Phase in Ciwidey. International Journal of Innovation in Enterprise System, 1(01), 19-28.
<https://doi.org/https://doi.org/10.25124/ijies.v1i01.6>