

DAFTAR TABEL

Tabel I. 1 Daftar alternatif solusi	5
Tabel II. 1 Notasi <i>Data Flow Diagram</i>	24
Tabel II. 2 Pemilihan Teori	25
Tabel IV. 1 <i>Statement of Work</i> (SOW)	36
Tabel IV. 2 WBS <i>Dictionary</i>	39
Tabel IV. 3 <i>Project Schedule Plan</i>	42
Tabel IV. 4 <i>Cost Breakdown</i>	43
Tabel IV. 5 <i>Planned Value, Earned Value, dan Actual Cost</i>	45
Tabel IV. 6 Laporan Aktual <i>Progress Project</i>	46
Tabel IV. 7 Spesifikasi Rancangan dan Standar Perancangan	47
Tabel IV. 8 Kriteria Perancangan <i>Dashboard</i>	47
Tabel IV. 9 Deskripsi pada Fitur – Fitur <i>Dashboard</i>	48
Tabel IV. 10 <i>Context of Use</i>	49
Tabel IV. 11 Identifikasi Kebutuhan Informasi	50
Tabel IV. 12 Identifikasi <i>Input dan Output User</i>	51
Tabel IV. 13 <i>Data Connection</i> Google Spreadsheet dengan Google Studio	64
Tabel IV. 14 Perhitungan <i>Schedule Variance</i> (SV)	66
Tabel IV. 15 Perhitungan <i>Cost Variance</i> (CV)	67
Tabel IV. 16 Perhitungan <i>Schedule Performance Index</i> (SPI)	68
Tabel IV. 17 Perhitungan <i>Cost Performance Index</i> (CPI)	68
Tabel IV. 18 Perhitungan Estimasi Biaya Asumsi Pertama	69
Tabel IV. 19 Perhitungan Estimasi Biaya Asumsi Kedua	70

Tabel IV. 20 Perhitungan Estimasi Biaya Asumsi Ketiga	70
Tabel IV. 21 Perhitungan <i>Estimate To Complete</i> (ETC)	71
Tabel IV. 22 Perhitungan <i>Time Estimate</i> (TE).....	72
Tabel IV. 23 Rekap Hasil Perhitungan <i>Earned Value Management</i> (EVM).....	73
Tabel IV. 24 Verifikasi Hasil Rancangan	78
Tabel V. 1 Kondisi Eksisting Sebelum Perancangan.....	80
Tabel V. 2 Kondisi Setelah Rancangan <i>Dashboard Monitoring & Controlling</i>	80
Tabel V. 3 Analisis <i>Schedule Variance</i> dan <i>Schedule Performance Index</i>	83
Tabel V. 4 Analisis <i>Cost Variance</i> dan <i>Cost Performance Index</i>	85
Tabel V. 5 Analisis <i>Time Estimate</i>	88
Tabel V. 6 Analisis Kelayakan Implementasi Rancangan	98
Tabel V. 7 Rencana Implementasi Hasil Perancangan	99