

## DAFTAR ISI

ABSTRAK .....	i
<i>ABSTRACT</i> .....	ii
LEMBAR PENGESAHAN .....	iii
HALAMAN PERNYATAAN ORISINALITAS .....	iv
KATA PENGANTAR .....	5
DAFTAR ISI .....	6
DAFTAR GAMBAR .....	10
DAFTAR TABEL .....	11
DAFTAR ISTILAH .....	12
DAFTAR LAMPIRAN .....	15
BAB I PENDAHULUAN .....	16
I.1 Latar Belakang .....	16
I.2 Alternatif Solusi .....	19
I.3 Rumusan Masalah .....	21
I.4 Tujuan Tugas Akhir .....	22
I.5 Manfaat Tugas Akhir .....	22
I.6 Sistematika Penulisan .....	23
BAB II TINJAUAN PUSTAKA .....	25
II.1 Teori Dasar .....	25
II.1.1. Manajemen Proyek .....	25
II.1.2. Proyek .....	26
II.1.3. <i>Project Management Plan</i> .....	27
II.1.4. <i>Project Schedule Management</i> .....	27
II.1.5. <i>Schedule Baseline</i> .....	28

II.1.6.	<i>Project Schedule Network Diagram</i> .....	28
II.1.7.	<i>S-Curve</i> .....	29
II.1.8.	<i>Critical Path Method (CPM)</i> .....	29
II.1.9.	<i>Schedule Forecast</i> .....	29
II.1.10.	<i>Project Scope Management</i> .....	30
II.1.11.	<i>Scope Baseline</i> .....	30
II.1.12.	<i>Project Scope Statement</i> .....	31
II.1.13.	<i>Work Breakdown Structure</i> .....	31
II.1.14.	<i>Decomposition</i> .....	31
II.1.15.	<i>Earned Value Method (EVM)</i> .....	31
II.1.16.	<i>Schedule Performa Index</i> .....	32
II.1.17.	<i>Schedule Variance</i> .....	32
II.1.18.	<i>Estimate to Time</i> .....	32
II.2.	Pemilihan Teori/ model/ kerangka standar perancangan.....	32
BAB III	METODOLOGI PERANCANGAN .....	35
III.1	Sistematika Perancangan .....	35
III.1.1.	Deskripsi Mekanisme Pengumpulan Data .....	35
III.1.2.	Tahap Perancangan .....	35
III.2	Batasan dan Asumsi Tugas Akhir .....	40
BAB IV	PERANCANGAN SISTEM TERINTEGRASI .....	41
IV.1	Deskripsi Data .....	41
IV.I.1	<i>Project Charter</i> .....	41
IV.I.2	<i>Milestone List</i> .....	42
IV.2	Standar Perancangan.....	43
IV.3	Proses Perancangan .....	44
IV.3.1	<i>Scope Baseline</i> .....	44

IV.3.2	<i>Schedule Baseline</i> .....	47
IV.3.3.	Pengukuran Performansi .....	53
IV.4	Hasil Perancangan .....	60
IV.4.1	<i>Scope Baseline</i> .....	60
IV.4.1.1	<i>Work Breakdown Structure</i> .....	60
IV.4.1.2	WBS Dictionary .....	62
IV.4.2	Schedule Baseline .....	64
IV.4.3	Pengukuran Peformansi .....	68
IV.4.3.1	<i>Kurva S</i> .....	68
IV.4.3.2	<i>Schedule Variance</i> .....	68
IV.4.3.3	<i>Schedule Performa Index</i> .....	69
IV.4.3.4	<i>Estimate to Time</i> .....	69
IV.5	Verifikasi Hasil Rancangan .....	70
BAB V VALIDASI DAN EVALUASI HASIL RANCANGAN.....		76
V.1	Validasi Hasil Rancangan.....	76
V.2	Evaluasi Hasil Rancangan .....	76
V.2.1.	Evaluasi <i>Scope Baseline</i> .....	76
V.2.2.	Evaluasi <i>Schedule Baseline</i> .....	77
V.2.3.	Evaluasi Pengukuran Performansi.....	77
BAB VI KESIMPULAN DAN SARAN .....		78
VI.1.	Kesimpulan .....	78
VI.2.	Saran dan Rekomendasi.....	80
DAFTAR PUSTAKA .....		81
LAMPIRAN A .....		83
LAMPIRAN B .....		84
LAMPIRAN C .....		87

LAMPIRAN D ..... 88