

## DAFTAR PUSTAKA

- Atin, S. (2018). *Manajemen Proyek Perangkat Lunak*.
- Atin, S. (2018). *Project Plan*.
- B.M, J. (1988). *The Management of Construction*.
- Ervianto. (2004). *Teori-Aplikasi Manajemen Proyek Konstruksi* (Vol. First). Yogyakarta: Andi.
- Farhad, H., Birgani, O. T., Koppelaar, H., & Radenović, S. (2018). Using fuzzy logic to improve the project time and cost estimation based on Project Evaluation . *Journal of Project Management* .
- Habibi, F., Birgani, O. T., Koppelaar, H., & Radenović, S. (2018). Using fuzzy logic to improve the project time and cost estimation based on Project Evaluation . *Journal of Project Management*.
- Heizer, J., & Barry, R. (2009). *Manajemen Operasi* (Vol. Edisi 9). Jakarta: Salemba Empat.
- Husen. (2009). *Manajemen Proyek*. Yogyakarta: Andi.
- Iwawo, E. R., Tjakra, J., & Pratasis, P. A. (2016). *PENERAPAN METODE CPM PADA PROYEK KONSTRUKSI (STUDI KASUS PEMBANGUNAN GEDUNG BARU KOMPLEKS EBEN HAEZAR MANADO)*.
- jono, A. H. (2020). *Manajemen Proyek IT*.
- Junafuji, O., & Kartikasari, D. (2017). *EVALUASI MANAJEMEN WAKTU PROYEK MENGGUNAKAN METODE PERT DAN CPM PADA Pengerjaan “PROYEK REPARASI CRANE LAMPSON” DI PT MCDERMOTT INDONESIA*.
- Levis, & Atherley. (1996). *Delay Construction*. Langford.
- Marco, A. D., & Narbaev, T. (2013). *Earned Value-Based Performance Monitoring of Facility Construction Project*. Emerald.
- Mulcahy, R. (2018). *PMP EXAM PREP Ninth Edition : Accelerated Learning to Pass the Project Management Professional*.
- Nagata, & F., M. (2018). *Construction Delays // Delay Analysis Using Bar Chart Schedules*.
- PMI. (2017). *A Guide To Join The Project Management Body Of Knowledge* (Vol.

- Sixth Edition). Newtown Square: Project Management Institute, Inc.
- Pressman, R. (2015). *Rekayasa Perangkat Lunak*. Yogyakarta: Pendekatan Praktisi Buku.
- Robbins Coulter. (2018). *Management* (Vol. Fourteenth Edition). New York: Pearson Education, Inc.
- Robbins, S., & Coulter, M. (2017). *Management* (Vol. Eleventh Edition). New Jersey: Pearson Education Inc.,.
- Septian, D. (2020). *Analisis penerapan Metode Critical Path Method pada proyek pengadaan Furniture Masjid di Jepara Inti Kreasindo*.
- Soeharto. (1995). *Manajemen Proyek Dari Konseptual Sampai Operasional*. Jakarta: Erlangga.
- Sukamto, & Shalahuddin. (2018). *Rekaya Perangkat Lunak Terstruktur dan Berorientasi Objek*. Bandung.