

DAFTAR PUSTAKA

- Project Management Institute. (2017). *A guide to the project management body of knowledge (PMBOK guide) / Project Management Institute*. Newtown Square, Pennsylvania 19073-3299 USA: Project Management Institute, Inc.
- Project Management Institute. (2017). A Guide to the Project Management Body of Knowledge. In *PMBOK Guide* (p. 181). Project Management Institute.
- Arifudin, R. (2012). OPTIMASI PENJADWALAN PROYEK DENGAN PENYEIMBANGAN BIAYA MENGGUNAKAN KOMBINASI CPM DAN ALGORITMA GENETIKA. 1-3.
- Arifudin, R. (2012). OPTIMASI PENJADWALAN PROYEK DENGAN PENYEIMBANGAN BIAYA MENGGUNAKAN KOMBINASI CPM DAN ALGORITMA GENETIKA. 3.
- Arifudin, R. (2012). *OPTIMASI PENJADWALAN PROYEK DENGAN PENYEIMBANGAN BIAYA MENGGUNAKAN KOMBINASI CPM DAN ALGORITMA GENETIKA*, 2.
- Burghate, D. M. (2018). Work Breakdown Structure: Simplifying Project Management. *International Journal of Commerce and Management Studies (IJCAMS)*, 1-5.
- Project Management Institute. (2017). A Guide to The Project Management Body of Knowledge. In *(PMBOK® GUIDE) Sixth Edition* (p. 199). Project Management Institute.
- Project Management Institute. (2017). A Guide to The Project Management Body of Knowledge. In *PMBOK Guide sixth edition* (p. 173). Project Management Institute.
- H. Iranmanesh, a. M. (2009). An Intelligent System Framework for Generating Activity List of a Project Using WBS Mind map and Semantic Network . *World Academy of Science, Engineering and Technology* 40 2008.

- Htike, P. H. (2018). Critical path analysis programming method without network diagram . *MATEC Web of Conferences* 192, 01027 (2018), 1-4.
- Trojanowska, J., & Dostatni, E. (2017). APPLICATION OF THE THEORY OF CONSTRAINTS FOR PROJECT MANAGEMENT. *Management and Production Engineering Review*.
- Ba'its, H. A., Puspita, I. A., & Bay, A. F. (2020). Combination of Program Evaluation and Review Technique (PERT) and Critical Path Method (CPM) for Project Schedule Development. 68-75.
- Irsyad , A., Puspita, I. A., & Tripiawan, W. (2022). Schedule Acceleration Planning in Construction Project (Case Study: Japek II Selatan Tollroad).
- Irsyad, A., Puspita, I. A., & Tripiawan, W. (2022). Schedule Acceleration Planning in Construction Project (Case Study: Japek II Selatan Tollroad). 26.
- Irsyad, A., Puspita, I. A., & Tripiawan, W. (2022). Schedule Acceleration Planning in Construction Project (Case Study: Japek II Selatan Tollroad). 25.
- Kusumadarma, I. A., Pratami, D., & Yasa, I. (2020). Developing Project Schedule in Telecommunication Projects Using Critical Path Method (CPM). 61.
- Kusumadarma, I. A., Pratami, D., & Yasa, I. (2020). Developing Project Schedule in Telecommunication Projects Using Critical Path Method (CPM). 63.
- Kusumadarma, I. A., Pratami, D., Yasa, I., & Tripiawan, W. (2020). Developing Project Schedule in Telecommunication Projects Using Critical Path Method (CPM). 63.