

## DAFTAR PUSTAKA

- Tereso, A., Ribeiro, P., Fernandes, G., Loureiro, I., & Ferreira, M. (2019). Project management practices in private organization. *Project Management Journal, Vol. 50 No. 1*, 6-22.
- Wu, T. (2021). Digital project management: rapid changes define new working environments. *Journal of Business Strategy, Vol. ahead-of-print No. ahead-of-print*.
- František, B. (2018). Risk management. *Qualitative Risk Assessment, a Risk Matrix and Risk Mab*.
- Pandey, S., Singh, R. K., Gunaskaran, A., & Kaushik, A. (2020). Cyber security risks in globalized supply chains: conceptual framwork. *Journal of Global Operations and Strategic Sourcing, Vol 13 No. 1*, 103-128.
- Harten, C., Meyer, M., & Bellora-Bienengräber, L. (2021). Talking about the likelihood of risks: an agent-based simulation of discussion processes in risk workshops. *Journal of Accounting & Organizational Change, Vol ahead-of-print No. ahead-of-print*.
- Prakash, J., & Agrawal, V. P. (2016). Concurrent design of nanofluid for x-abilities using MADM approach. *Benchmarking: And International Journal, Vol. 23 No. 5*, 1286-1311.
- Hockley, C., & Phillips, P. (2012). The impact of no fault found on through-life engineering services. *Journal of Quality in Maintenance Engineering, Vol. 18 No. 2*, 141-153.
- Ingle, P. V., Mahesh, G., & MD, D. (2021). Identifying the performance areas affecting the project performance for Indian construction projects. *Journal of Engineering, Design, and Technology, Vol. 19 No. 1*, 1-20.
- Oliva, F. L., Paza, A. T., Bution, J. L., Kotabe, M., Kelle, P., Vasconcellos, E. d., . . . Fischmann, A. A. (2021). A model to analyze the knowledge management risks in open innovation: proposition and application with the case of GOL Airlines. *Journal of Knowledge Management, Vol. ahead-of-print No. ahead-of-print*.
- Kusumadewi, A., Listyani, V., Hatmoko, J. D., & Hermawan, F. (2017). ANALISA

- MANAJEMEN RISIKO TAHAP KONSTRUKSI PADA PROYEK KERETA CEPAT JAKARTA-BANDUNG. *JURNAL KARYA TEKNIK SIPIL, Vol. 6 No. 1*, 157-164.
- Pratami, D., Fadlillah, F., Haryono, I., & Bermano, A. R. (2018). Designing Risk Qualitative Assessment on Fiber Optic Instalation Project in Indonesia. *International Journal of Innovation in Enterprise System, Vol 2 Issue 02*, 44-56.
- Sufa'atin. (2017). Implementasi Probability Impact Matrix (PIM) Untuk Mengidentifikasi Kemungkinan dan Dampak Risiko Proyek. *ULTIMA InfoSys, Vol. VIII No. 1*, 43-47.
- Ismiyati, R. S., & Handajani, M. (2019). Penerapan Manajemen Resiko pada Pembangunan Proyek Perpanjangan Dermaga log (Studi Kasus: Pelabuhan DalamTanjung Emas Semarang). *Media Komunikasi Teknik Sipil, Vol. 25 No. 2*, 209-220.
- Vargas, R. (2013). *ADOPTING THE QUADRATIC MEAN PROCESS TO QUANTIFY THE QUALITATIVE RISK ANALYSIS*. New Orleans: PMI Global Congress.
- Amoatey, C. T., Famiyeh, S., & Andoh, P. (2017). Risk assessment of mining projects in Ghana. *Journal of Quality in Maintenance Engineering, Vol. 23 Issue 1*, 22-38.
- Messah, Y. A., Widodo, T., & Adoe, M. L. (2013). KAJIAN PENYEBAB KETERLAMBATAN PELAKSANAAN PROYEK KONSTUKSI GEDUNG DI KOTA KUPANG. *Jurnal Teknik Sipil, Vol. II No. 2*, 157-168.
- Putri, M. N., Zaidir, & Hasan, A. (2015). ANALISIS MANAJEMEN RESIKO PROYEK PEMBANGUNAN RUMAH SAKIT UNIVERSITAS ANDALAS. *Prosiding 2nd Andalas Civil Engineering National Conference*, 59-69.
- Alfian. (2010). ANALISA SENSITIVITAS VARIABEL BERISIKO PADA PEMBANGUNAN INFRASTRUKTUR RENCANA RUAS JALAN TOL KANDIS – DUMAI. *JURNAL APTEK, Vol. 3 No. 1*, 11-22.
- Hariri-Ardebili, M. A., & Saouma, V. E. (2016). Probabilistic seismic demand

- model and optimal intensity measure for concrete dams. *Structural Safety* 59, 67-85.
- Kucuk, Y. A. (2019). Strategic approach to managing human factors risk in aircraft maintenance organization: risk mapping. *Aircraft Engineering and Aerospace Technology, Vol. 91 No. 4*, 654-668.
- Akhavan, P., Shahabipour, A., & Hosnavi, R. (2018). A model for assessment of uncertainty in tacit knowledge acquisition. *Journal of Knowledge Management, Vol. 22 No. 2*, 413-431.
- Afzal, F., Yunfei, S., Nazir, M., & Bhatti, S. M. (2021). A review of artificial intelligence based risk assessment methods for capturing complexity-risk interdependencies: Cost overrun in construction projects. *International Journal of Managing Projects in Business, Vol. 14 No. 2*, 300-328.
- Mättö, T. (2019). Innovation through implementation of a quality improvement method: A finnish public-sector case. *The TQM Journal, Vol. 31 No. 6*, 987-1002.
- Singh, A., Jenemani, M., & Thakkar, J. (2020). Do online consumer reviews help to evaluate the performance of automobile manufacturers? *Journal of Enterprise Information Management, Vol. 33 No. 5*, 1153-1198.
- Newnan, D. G., Eschenbach, T. G., & Lavelle, J. P. (2012). *ENGINEERING ECONOMIC ANALYSIS 11th edition*. New York: Oxford University Press, Inc.
- GroupMap. (2018). *Risk Assessment*. Retrieved from GroupMap Web site: <https://www.groupmap.com/map-templates/risk-assessment/>
- Project Management Institute. (2017). *A guide to the project management body of knowledge (PMBOK guide) / Project Management Institute*. Pennsylvania: Project Management Institute, Inc.
- COSO. (2017). *Enterprise Risk Management: Aligning Risk with Strategy and Performance*. New York: COSO New York.
- Li, X., Shang, J., & Zhu, H. (2017). An assembly sensitivity analysis method based on state space model. *Assembly Automation, Vol. 37 No. 2*, 249-259.
- Netland, T. H., & Ferdows, K. (2016). The S-curve effect of lean implementation. *Production and Operations Management, Vol. 25 No. 6*, 1106-1120.

Bracci, E., Gobbo, G., & Papi, L. (2022). The integration of risk and performance management : the role of boundary objects. *Journal of Public Budgeting, Accounting & Financial Management, Vol. 34 No 1*, 139 - 161.

The British Standards Institution. (2018). *Risk Management - Guidelines BSI ISO 31000:2018*. Switzerland: BSI Standards Limited 2018.