

DAFTAR TABEL

Tabel I. 1 Data Keterlambatan Kedatangan Material.....	5
Tabel I. 2 Data Pengadaan Material Tambahan	5
Tabel I. 3 Data Manajemen Risiko yang Kurang Optimal.....	5
Tabel I. 1 Alternatif Solusi.....	6
Tabel II. 1 Strategi Respon Terhadap Risiko Negatif	17
Tabel II. 2 Strategi Respon Terhadap Risiko Positif.....	18
Tabel II. 3 Skala Likert	23
Tabel II. 4 Paper 1	24
Tabel II. 5 Paper 2	26
Tabel II. 6 Paper 3.....	27
Tabel II. 7 Paper 4.....	28
Tabel II. 8 Paper 5.....	28
Tabel II. 9 Perbandingan Metode.....	29
Tabel III. 1 Kriteria Peluang Risiko Negatif (<i>Threat</i>).....	36
Tabel III. 2 Kriteria Dampak Risiko Negatif (<i>Threat</i>).....	37
Tabel III. 3 Kriteria Peluang Risiko Positif (<i>Opportunity</i>)	38
Tabel III. 4 Kriteria Dampak Risiko Positif (<i>Opportunity</i>).....	38
Tabel III. 5 Peluang dan Total Dampak Risiko.....	40
Tabel IV. 1 <i>Statement of Work</i> (SOW)	43
Tabel IV. 2 <i>WBS Dictionary</i>	45
Tabel IV. 3 <i>Activity list</i> dan jadwal proyek.....	48
Tabel IV. 4 <i>Stakeholder register</i>	51
Tabel IV. 5 <i>Cost Breakdown Structure</i> (CBS).....	52
Tabel IV. 6 Spesifikasi Rancangan	54
Tabel IV. 7 <i>Risk register</i>	55
Tabel IV. 8 <i>Risk Assessment</i>	63
Tabel IV. 9 <i>Watchlist Risk</i>	77
Tabel IV. 10 <i>Priority Risk</i>	79
Tabel IV. 11 Risiko Biaya.....	86
Tabel IV. 12 <i>Expacted Monetary Value</i> (EMV)	95

Tabel IV. 13 <i>Plan risk response</i>	102
Tabel IV. 14 <i>Risk register update</i>	124
Tabel IV. 15 Verifikasi Hasil Perancangan.....	128
Tabel V. 1 Validasi hasil rancangan	129
Tabel V. 2 Evaluasi hasil rancangan.....	131
Tabel V. 3 Perbedaan formulir Izin Kerja Umum dengan <i>Checklist Form</i>	170