

DAFTAR TABEL

Tabel I. 1 Rentang Nilai Status Kinerja Proyek PT XYZ	5
Tabel II. 1 Perbandingan Model Tingkat Kematangan Manajemen Proyek	16
Tabel II. 2 Perbandingan Model Tingkat Kematangan	18
Tabel II. 3 Penelitian Terdahulu (Malik dkk., 2018)	20
Tabel II. 4 Penelitian Terdahulu (Wijaksono dkk., 2019)	20
Tabel II. 5 Penelitian Terdahulu (Backlund dkk., 2014)	21
Tabel II. 6 Penelitian Terdahulu (Permana dkk., 2017).....	22
Tabel III. 1 Mekanisme Pengumpulan Data.....	24
Tabel III. 2 Karakteristik Penilaian Tingkat Kematangan Manajemen Proyek ...	27
Tabel III. 3 Identifikasi Komponen Sistem Terintegrasi	36
Tabel IV. 1 Daftar Pertanyaan Wawancara	38
Tabel IV. 2 Identifikasi <i>Project Artifacts</i> PT XYZ.....	39
Tabel IV. 3 Identifikasi <i>Expert Judgement</i>	46
Tabel IV. 4 Identifikasi Profil Responden	47
Tabel IV. 5 Rekapitulasi Hasil <i>Self-Assessment</i>	48
Tabel IV. 6 Hasil Tingkat Kematangan Per- <i>Knowledge Areas</i>	52
Tabel V. 1 Verifikasi Penelitian Tugas Akhir	54
Tabel V. 2 Validasi Penelitian Tugas Akhir	55
Tabel V. 3 Analisis <i>Project Integration Management</i>	57
Tabel V. 4 Analisis <i>Project Scope Management</i>	58
Tabel V. 5 Analisis <i>Project Schedule Management</i>	59
Tabel V. 6 Analisis <i>Project Cost Management</i>	60
Tabel V. 7 Analisis <i>Project Quality Management</i>	61
Tabel V. 8 Analisis <i>Project Resource Management</i>	61
Tabel V. 9 Analisis <i>Project Communications Management</i>	62
Tabel V. 10 Analisis <i>Project Risk Management</i>	63
Tabel V. 11 Analisis Project Procurement & Vendor Management.....	64
Tabel V. 12 Analisis <i>Project Stakeholder Management</i>	65
Tabel V. 13 Uraian <i>Roadmap</i> Implementasi Perbaikan.....	68
Tabel V. 14 Tingkat Kematangan <i>Project Stakeholder Management</i>	70