

DAFTAR TABEL

Tabel III. 1 Identifikasi Sistem Terintegrasi	32
Tabel IV. 1 Hasil Wawancara	34
Tabel IV. 2 Segmentasi Proyek Divisi Konstruksi PT XYZ	36
Tabel IV. 3 Statement of Work (SOW) Proyek FTTH HEM SD Negeri Hegarmanah	38
Tabel IV. 4 Work Breakdown Structure (WBS) Dictionary Proyek FTTH HEM SD Negeri Hegarmanah	39
Tabel IV. 5 Jadwal Proyek FTTH HEM SD Negeri Hegarmanah.....	41
Tabel IV. 6 Rancangan Anggaran Biaya (RAB) Proyek FTTH HEM SD Negeri Hegarmanah	41
Tabel IV. 7 Hasil Perhitungan Planned Value (PV)	43
Tabel IV. 8 Hasil Perhitungan Earned Value (EV).....	44
Tabel IV. 9 Hasil Pengeluaran Anggaran Berupa Actual Cost (AC).....	44
Tabel IV. 10 Hasil Perhitungan Schedule Variance (SV).....	46
Tabel IV. 11 Hasil Perhitungan Cost Variance (CV).....	47
Tabel IV. 12 Hasil Perhitungan Schedule Performance Index (SPI).....	49
Tabel IV. 13 Hasil Perhitungan Cost Performance Index (CPI).....	50
Tabel IV. 14 Hasil Perhitungan Estimate At Completion (EAC)	51
Tabel IV. 15 Hasil Perhitungan Estimate To Complete (ETC)	52
Tabel IV. 16 Hasil Perhitungan Time Estimate (TE).....	53
Tabel IV. 17 Hasil Perhitungan To Complete Performance Index (TCPI).....	54
Tabel V. 1 Hasil Verifikasi	57
Tabel V. 2 Hasil Validasi	58
Tabel V. 3 Analisis Hasil Schedule Variance (SV)	60
Tabel V. 4 Analisis Hasil Cost Variance (CV)	65
Tabel V. 5 Analisis Hasil Schedule Performance Index (SPI)	72
Tabel V. 6 Analisis Hasil Cost Performance Index (CPI)	77
Tabel V. 7 Analisis Hasil Estimate At Completion (EAC).....	83
Tabel V. 8 Analisis Hasil Estimate To Complete (ETC).....	83
Tabel V. 9 Analisis Hasil Time Estimate (TE)	83

Tabel V. 10 Analisis Hasil To Complete Performance Index (TCPI) 84