

## DAFTAR GAMBAR

Gambar I. 1 Perbandingan Kinerja Rencana dan Aktual pada Proyek R29.....	2
Gambar I. 2 Fishbone Diagram.....	6
Gambar II. 1 Segitiga Manajemen Proyek.....	13
Gambar II. 2 Tahapan Metode Agile Development .....	15
Gambar II. 3 Tahapan Metode Lean UX.....	17
Gambar III. 1 Sistematis Perancangan.....	27
Gambar IV. 1 User Persona 1 .....	55
Gambar IV. 2 User Persona 2.....	56
Gambar IV. 3 User Persona 3.....	57
Gambar IV. 4 Struktur Menu .....	77
Gambar IV. 5 Use Case.....	79
Gambar IV. 6 Userflow Admin Login dan Registrasi.....	80
Gambar IV. 7 User Flow Admin Kelola Pengguna.....	81
Gambar IV. 8 User Flow Admin mengakses Project Overview.....	81
Gambar IV. 9 User Flow Admin mengakses Project Financial Tracking .....	81
Gambar IV. 10 User Flow Admin Mengakses Menu Project Timeline .....	82
Gambar IV. 11 User Flow Admin Mengakses Project Milestone .....	82
Gambar IV. 12 User Flow Admin Mengakses Menu Project Logistic.....	83
Gambar IV. 13 User Flow Admin Mengakses Menu Project Performance .....	83
Gambar IV. 14 User Flow Admin Mengakses Menu Project Risk .....	83
Gambar IV. 15 User Flow Manajer Proyek Logis dan Registrasi.....	84
Gambar IV. 16 User Flow Manajer Proyek Mengakses Menu Project Financial Tracking.....	84
Gambar IV. 17 User Flow Manajer Proyek Mengakses Menu Project Timeline.....	85
Gambar IV. 18 User Flow Manajer Proyek Mengakses Menu Project Milestone .....	85
Gambar IV. 19 User Flow Manajer Proyek Mengakses Project Performance.....	86
Gambar IV. 20 User Flow Manajer Proyek Mengakses Menu Project Risk.....	86
Gambar IV. 21 User Flow Admin Logistik Login dan Registrasi.....	87
Gambar IV. 22 User Flow Admin Logistik Mengakses Menu Project Financial Tracking .....	87
Gambar IV. 23 User Flow Admin Logistik Mengakses Project Timeline .....	88
Gambar IV. 24 User Flow Admin Logistik Mengakses Menu Project Resource .....	88

Gambar IV. 25 Font Roboto.....	89
Gambar IV. 26 Logo PT. XYZ.....	<b>Error! Bookmark not defined.</b>
Gambar IV. 27 Color Pallette.....	90
Gambar IV. 28 <i>Wireframe</i> Homepage.....	91
Gambar IV. 29 <i>wireframe</i> Project Overview PT. XYZ.....	92
Gambar IV. 30 <i>wireframe</i> Project Financial Tracking .....	94
Gambar IV. 31 <i>wireframe</i> Project Timeline .....	95
Gambar IV. 32 <i>wireframe</i> Project Milestone .....	96
Gambar IV. 33 <i>wireframe</i> Project Resource .....	98
Gambar IV. 34 <i>wireframe</i> Project Performance.....	99
Gambar IV. 35 <i>Wireframe</i> Project Risk.....	101
Gambar IV. 36 Menu Dashboard Homepage .....	102
Gambar IV. 37 Menu Project Overview.....	103
Gambar IV. 38 Menu Project Financial Tracking .....	105
Gambar IV. 39 Menu Project Timeline .....	106
Gambar IV. 40 Menu Project Milestone .....	108
Gambar IV. 41 Menu Project Resource .....	109
Gambar IV. 42 Menu Project Performance.....	110
Gambar IV. 43 Menu Project Risk .....	112