

DAFTAR GAMBAR

Gambar I - 1. Framework Mekanisme <i>Infra Development</i> PT XYZ	4
Gambar I - 2. Grafik <i>S-Curve</i> Proyek <i>Metro L3 Aggregation</i> Terdahulu	7
Gambar I - 3. <i>Task & Time Plan</i> Progress Proyek <i>Metro L3 Aggregation</i> Terdahulu	9
Gambar I - 4. Grafik Faktor Permasalahan Pengadaan dan Pemasangan Proyek <i>Metro L3 Aggregation Platform</i> PT XYZ.....	10
Gambar I - 5. <i>Fishbone Diagram</i>	11
Gambar II - 1. <i>Plan Risk Management</i>	23
Gambar II - 2. <i>Identify Risks</i>	24
Gambar II - 3. <i>Perform Qualitative Risk Analysis</i>	25
Gambar II - 4. <i>Perform Quantitative Risk Analysis</i>	25
Gambar II - 5. <i>Plan Risk Responses</i>	26
Gambar II - 6. <i>Implement Risk Responses</i>	27
Gambar II - 7. <i>Monitor Risks</i>	27
Gambar III - 1. Sistematika Penyelesaian Masalah	43
Gambar III - 2. Sistematika Penyelesaian Masalah (2).....	44
Gambar IV - 1. Struktur Divisi DID PT XYZ.....	54
Gambar IV - 2. Diagram Pareto House of Risk Tahap 1	68
Gambar IV - 3. Diagram Pareto House of Risk Tahap 2.....	82
Gambar V - 1. <i>Flowchart</i> Evaluasi Jadwal Proyek	111
Gambar V - 2. <i>Flowchart</i> Penanganan Material Bermasalah	114
Gambar V - 3. <i>Flowchart</i> Pelaporan Kendala Teknis Harian	117