

DAFTAR PUSTAKA

- Abryandoko, E. W., & Mushthofa, M. (2020). Strategi Mitigasi Resiko Supply Chain Dengan Metode House of Risk. *Rekayasa Sipil*, 14(1), 26–34. <https://doi.org/10.21776/ub.rekayasasipil.2020.014.01.4>
- Adepoju, A. H., County, B., Hamza, O., Collins, A., Solutions, C. T., & Austin, B. (2025). Integrating Risk Management and Communication Strategies in Technical Integrating Risk Management and Communication Strategies in Technical Research Programs to Secure High-Value Investments. *Gulf Journal of Advance Business Research*, 3(January), 105–127. <https://doi.org/10.51594/gjabr.v3i1.69>
- Anaba, D. (2022). EVALUATING THE CAUSES OF DELAYS IN THE CONSTRUCTION OF TELECOMMUNICATION TOWERS IN GHANA. *African Journal of Applied Research*, 16(1), 1–23.
- Anes, V. (2022). Updating the FMEA Approach with Mitigation Assessment Capabilities—A Case Study of Aircraft Maintenance Repairs. *Applied Sciences (Switzerland)*, 12(22). <https://doi.org/10.3390/app122211407>
- Atmojo, R. D., Luh, N., & Hariastuti, P. (2022). Analisis penerapan metode hor (House of Risk) untuk optimasi kegiatan perbaikan kapal pada divisi harkan Pt. Pal Indonesia. *Seminar Nasional Teknologi Industri Berkelanjutan II (SENASTITAN II)*, Volume 2(3), 210–218.
- A'yun, A. Q., & Iriani. (2024). Failure Mode and Effect Analysis (FMEA) and Root Cause Analysis (RCA) for Urea Fertilizer Production Risk Mitigation. *Jurnal Manajemen Bisnis*, 11(2), 933–945. <https://doi.org/10.33096/jmb.v11i2.817>
- Bepari, M., Narkhede, B. E., & Raut, R. D. (2024). A comparative study of project risk management with risk breakdown structure (RBS): a case of commercial construction in India. *International Journal of Construction Management*, 24(6), 673–682. <https://doi.org/10.1080/15623599.2022.2124657>
- Elly, E., Hanes, H., & Joosten, J. (2022). ISO 31000:2018-Based IT Infrastructure Risk Management Study (Case Study: Universitas Mikroskil). *Jurnal Riset Informatika*, 5(1), 469–480. <https://doi.org/10.34288/jri.v5i1.448>
- Elsherbiny, S. A. M., Gad, S. A. F., & Alim, A. M. A. (2024). Critical Delay Factors in Construction Projects and Their Proposed Solutions from the Perspective of Total Quality Management. *International Journal of Engineering Trends and Technology*, 72(2), 1–8. <https://doi.org/10.14445/22315381/IJETT-V72I2P101>
- Fashina, A. A., Adbilahi, S. M., & Fakunle, F. F. (2020). Examining the challenges associated with the implementation of project scope management in telecommunication projects in Somaliland Project Scope Management Practices in Telecommunication Industry View project design and construction of microwave circuit. *PM World Journal*, IX(Iii), 1–16.
- Fole, A. (2023). Perancangan Strategi Mitigasi Risiko Pada Proses Bisnis CV. JAT Menggunakan Metode House of Risk. *Journal of Industrial Engineering Innovation*, 1(02), 54–64. <https://doi.org/10.58227/jiei.v1i02.109>
- Hassan, A., & Jamalludin, Y. (2016). Analysis of success factors of technology transfer process of the information and communication technology. 2016

- International Conference on Advances in Electrical, Electronic and Systems Engineering, ICAEES* 2016, 382–387.
<https://doi.org/10.1109/ICAEEES.2016.7888074>
- Holzmann, V., & Spiegler, I. (2011). Developing risk breakdown structure for information technology organizations. *International Journal of Project Management*, 29(5), 537–546.
<https://doi.org/10.1016/j.ijproman.2010.05.002>
- HORDIEIEVA, I., OMELYNENKO, V., KRYSOVATYY, I., OPRYSOK, M., & KOSTIN, I. (2024). Project Management in Complex Technical Infrastructure Projects: Challenges and Strategies. *AD ALTA: Journal of Interdisciplinary Research*, 14(1), 88–93.
<https://doi.org/10.33543/1401398893>
- ISO 31000. (2018). BSI Standards Publication Risk management — Guidelines in a r t o r u p g n i n s e s r p o L o y l o n p y o c a n F o r L o y l o s s o p r u p n g i i o c. *BSI Standard Publication*.
- Karasan, A., & Erdogan, M. (2021). Creating proactive behavior for the risk assessment by considering expert evaluation: a case of textile manufacturing plant. *Complex and Intelligent Systems*, 7(2), 941–959.
<https://doi.org/10.1007/s40747-020-00246-0>
- Latif, M. (2023). Analyzing the Key Factors Contributing to Project Delays in the Construction Industry: A Comprehensive Study. *Journal of Development and Social Sciences*, 4(III), 936–944. [https://doi.org/10.47205/jdss.2023\(4-iii\)85](https://doi.org/10.47205/jdss.2023(4-iii)85)
- Mane, S. (2023). Fiber Optics in Communication Networks: Trends, Challenges, and Future Directions. *International Journal of All Research Education and Scientific Methods (IJARESM)*, 11(7), 2455–6211.
- Meirelles, E. G., Tereso, A., & Santos, C. (2019). The Importance of Project Management Competences: A Case Study in Public Administration. *Advances in Intelligent Systems and Computing*, 930(April 2019), 101–111.
https://doi.org/10.1007/978-3-030-16181-1_10
- Ni Luh Made Pretty Wulansari, & Sinta Dewi. (2024). Strategi Mitigasi Risiko pada Proyek Pengadaan Kereta Luxury di PT. X dengan Pendekatan House of Risk (HOR). *Jupiter: Publikasi Ilmu Keteknikan Industri, Teknik Elektro Dan Informatika*, 2(1), 43–56. <https://doi.org/10.61132/jupiter.v2i1.52>
- Octavia, C. W., Magdalena, R., & Prasetya, W. (2021). Implementasi House of Risk dalam Strategi Mitigasi Penyebab Risiko pada Aktivitas di Bagian Produksi PT. XYZ. *Jurnal METRIS*, 20(1), 58–70.
<https://doi.org/10.25170/metris.v20i1.2394>
- Parinduri, S. K., Sinulingga, S., & Sembiring, M. T. (2019). Design the Supply chain risk mitigation with supply chain risk management approach in spring bed factory. *IOP Conference Series: Materials Science and Engineering*, 505(1). <https://doi.org/10.1088/1757-899X/505/1/012008>
- Perera, H. E., & Navaratne, S. . (2016). Application of Pareto principle and Fishbone diagram for Waste Management in a Powder Filling Process. *International Journal of Scientific & Engineering Research*, 7(11), 181–184.
- Project Management Institute. (2017). *A guide to the project management body of knowledge (PMBOK guide)* (Sixth). Project Management Institute, Inc.

- Pujawan, I. N., & Geraldin, L. H. (2009). House of risk: A model for proactive supply chain risk management. *Business Process Management Journal*, 15(6), 953–967. <https://doi.org/10.1108/14637150911003801>
- Putri, R. N. A., & Tjaja, A. I. S. (2021). Usulan Strategi Mitigasi Risiko Proses Bisnis Produk Rail Fastening dengan Menggunakan Model House of Risk (HOR) di PT. Pindad (Persero). *Itenas (E-Proceeding Fti)*, 1–12. <https://doi.org/https://Doi.Org/10.21070/Ijppr.V24i0.1346>
- Schmidt, A., Albert, L. A., & Zheng, K. (2021). Risk management for cyber-infrastructure protection: A bi-objective integer programming approach. *Reliability Engineering and System Safety*, 205(June 2020), 107093. <https://doi.org/10.1016/j.ress.2020.107093>
- Schmidt, C. (2020). Why risk management frameworks fail to prevent wrongdoing. *Learning Organization*, 27(2), 133–145. <https://doi.org/10.1108/TLO-10-2019-0150>
- Schuldt, S. J., Nicholson, M. R., Adams, Y. A., & Delorit, J. D. (2021). Weather-related construction delays in a changing climate: A systematic state-of-the-art review. *Sustainability (Switzerland)*, 13(5), 1–25. <https://doi.org/10.3390/su13052861>
- Sigmund, Z., & Radujković, M. (2014). Risk Breakdown Structure for Construction Projects on Existing Buildings. *Procedia - Social and Behavioral Sciences*, 119, 894–901. <https://doi.org/10.1016/j.sbspro.2014.03.100>
- Sumantri, S., & Dewi Nuryanti Marwati. (2023). Analisis Risiko Rantai Pasok pada Industri Pengolahan Sagu Basah di Desa Bunga Eja dengan Metode Supply Chain Operation Reference (SCOR) dan House of Risk (HOR). *Perbal: Jurnal Pertanian Berkelanjutan*, 11(3), 316–326. <https://doi.org/10.30605/perbal.v11i3.2959>
- Suvvari, S. K., & Saxena, V. D. (2023). *ISSN : 2454-308X | Vol . 09 | Issue 1 | Jan – Mar 2023 | Peer Reviewed & Refereed Effective Risk Management Strategies for Large-Scale Projects ISSN : 2454-308X | Vol . 09 | Issue 1 | Jan – Mar 2023 | Peer Reviewed & Refereed*. 09(1), 406–420.
- Tanabe, K. (2018). Pareto's 80/20 rule and the Gaussian distribution. *Physica A: Statistical Mechanics and Its Applications*, 510, 635–640. <https://doi.org/10.1016/j.physa.2018.07.023>
- Wibowo, D. A., & Ahyudanari, E. (2021). Application of House of Risk (Hor) Models for Risk Mitigation of Procurement in The Balikpapan Samarinda Toll Road Project. *IPTEK Journal of Proceedings Series*, 0(1), 172. <https://doi.org/10.12962/j23546026.y2020i1.8481>
- Yap, J. B. H., Goay, P. L., Woon, Y. B., & Skitmore, M. (2021). Revisiting critical delay factors for construction: Analysing projects in Malaysia. *Alexandria Engineering Journal*, 60(1), 1717–1729. <https://doi.org/10.1016/j.aej.2020.11.021>