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PREFACE 

 

Praise and gratitude of the author prayed to Allah SWT who has given His 

mercy and grace so the author can complete the final project with title “Project 

Acceleration of Outside Plant-Fiber (OSP-FO) Granular: STO Cikande Project in PT. 

Bangtelindo Using Time Cost Trade Off (TCTO) Method by Adding Overtime Hours”. 

The aim of this final project completion is to fulfill one of the requirements to complete 

the Study Program of Bachelor Degree of Industrial Engineering, Faculty of Industrial 

Engineering, Telkom University. The author would also like to thank to all those parties 

who support, contribute, and help either directly or indirectly in accomplishing this 

final project. Therefore, on this occasion the author will express her deepest gratitude 

to: 

1.  My beloved family, Papa, Mama, and Mas Aji who always be there for me, support 

me, gave great encourages, gave a lot of inspirations, and unstoppable prayers 

during this final year project completion. 

2.  Mrs. Ika Arum Puspita, S.T., M.T. and Mr. Wawan Tripiawan, S.T., M.T. as my 

advisors. Thank you for always being patient, give a chance and opportunity to 

improve, provide supports, guidance, lessons wisely, and continuously from the 

beginning to the end of the process over the past year. 

3. PT. Bangtelindo, as the object for this final year project. Thank you for the past 3 

months for the internship program, who gave me a new experience and taught me a 

lot of new things that the author haven’t learn before.  

4.  All of my friends from TI 39 INT class, Kak Fadly Hazman, MVC Squad, all 

members of project management profession, SSS Squad, my close friends list on 

Instagram that I can’t mentioned one by one, all my beloved friends that cannot be 

mentioned here, and Jihad Enthusias Hamid. Thank you for the endless support, who 

have accompanied me when in ups and downs throughout this lecture, and of course 

indirectly helped the success of making this final assignment. 




