
 

   

 

xi 
 

 

DAFTAR TABEL 

Tabel II.1 Project Management Knowledge Area................................................. 13 

Tabel II.2 Posisi Penelitian Terdahulu .................................................................. 30 

Tabel IV.1 Project Charter .................................................................................... 43 

Tabel IV.2 Milestone List ..................................................................................... 46 

Tabel IV.3 Project Scope Statement ..................................................................... 48 

Tabel IV.4 Define Activity ................................................................................... 52 

Tabel IV.5 WBS Dictionary .................................................................................. 53 

Tabel IV.6 Activity List, Activity Sequencing, dan Estimate Activity Duration . 58 

Tabel IV.7 Determine Critical Activities .............................................................. 62 

Tabel IV.8 Project Cost Estimate .......................................................................... 64 

Tabel IV.9 Resource Requirement ........................................................................ 69 

Tabel IV.10 Gantt Chart (Resource Requirement) ............................................... 79 

Tabel IV.11 Resource Calendar ............................................................................ 81 

Tabel IV.12 Perancangan Sistem Terintegrasi Aspek Man .................................. 83 

Tabel IV.13 Perancangan Sistem Terintegrasi Aspek Information ...................... 85 

 

 

 

 

 

 

 

 

 

 


