

DAFTAR GAMBAR

Gambar II-1 Kelompok Proses Manajemen Proyek	10
Gambar II-2 Proses <i>Risk Management</i>	12
Gambar II-3 Proses <i>Communication Management</i>	13
Gambar II-4 Proses <i>Plan Risk Management</i>	14
Gambar II-5 Proses <i>Identify Risks</i>	15
Gambar II-6 Proses <i>Perform Qualitative Risk Analysis</i>	16
Gambar II-7 Proses <i>Perform Quantitative Risk Analysis</i>	17
Gambar II-8 Proses <i>Plan Risk Response</i>	18
Gambar II-9 Proses <i>Implement Risk Response</i>	18
Gambar II-10 Proses <i>Monitor Risks</i>	19
Gambar II-11 Proses <i>Plan Communications Management</i>	20
Gambar II-12 Proses <i>Manage Communications</i>	21
Gambar II-13 Proses <i>Monitor Communications</i>	21
Gambar III-1 Model Konseptual.....	29
Gambar III-2 Sistematisa Penyelesaian Masalah	33