

DAFTAR TABEL

Tabel II-1 Penelitian Terdahulu	21
Tabel II-2 Perbandingan Model Tingkat Kematangan Proyek	25
Tabel II-3 Pemetaan <i>Knowledge Area</i>	27
Tabel III-1 Stuktur Metodologi Penelitian.....	32
Tabel III-2 Data Primer.....	35
Tabel III-3 Data Sekunder.....	35
Tabel III-4 Rencana Jadwal Kegiatan	37
Tabel IV-1 Hasil Asesmen <i>Risk Management</i>	41
Tabel IV-2 Hasil Asesmen <i>Communications Management</i>	42
Tabel IV-3 Kesenjangan <i>Risk Management</i>	45
Tabel IV-4 Kesenjangan <i>Communications Management</i>	45
Tabel V-1 Usulan Rekomendasi Peningkatan <i>Risk Management</i>	47
Tabel V-2 Usulan Rekomendasi Peningkatan <i>Communications Management</i> ...	48
Tabel V-3 Skala Probabilitas	48
Tabel V-4 Indikator Dampak Risiko.....	49
Tabel V-5 Matriks Risiko.....	50
Tabel V-6 Identifikasi Risiko <i>Risk Management</i>	54
Tabel V-7 Identifikasi Risiko <i>Communications Management</i>	55
Tabel V-8 Analisis dan Evaluasi Risiko <i>Risk Management</i>	56
Tabel V-9 Analisis dan Evaluasi Risiko <i>Communications Management</i>	57
Tabel V-10 Rincian Peningkatan <i>Risk Management</i>	58
Tabel V-11 Rincian Peningkatan <i>Communications Management</i>	58
Tabel V-12 Dokumen Rekomendasi <i>Risk Management</i>	59
Tabel V-13 Dokumen Rekomendasi <i>Communications Management</i>	60
Tabel V-14 <i>Roadmap</i> Rekomendasi Area <i>Risk Management</i> dan <i>Communications Management</i>	60