

LIST OF TERM

Term	Description	First Page Appeared
Activity on Nodes	The activity will be represented in a box or circle and arrows just explain the precedence of activities	20
Construction Batch	Several units of houses that built at the same time with the same start and finish time	4
Constrained Resource Leveling	The resource leveling that limit by other variables such as work continuity, contract resource availability, etc	29
Costumer Agreement	The agreement that costumer already purchase the house and agree with the credits	6
CPM	Critical Path Method is a scheduling framework that can defined the critical path of activities	18
Critical Index	The ratio of average per unit time of resource requirement divided by per-unit time resource availability	30
Earliest Finish (EF)	The earliest time for the activity can be finished	20
Earliest Start (ES)	The earliest time for activity to start	20
Float	The allowance time for activities can be delayed without delaying another activity	20
Float allowance	The track of all floats on non-critical activity that will be carried out sequentially	45

House Type 36/98	The type of subsidized housing with 36 is a house area and 60 is surface area	10
KPR	housing loan/financing that receives assistance and/or ease of obtaining housing for the government in the form of long-term low-cost funds and housing acquisition subsidies issued	1
Latest Finish (LF)	The latest time that activity can be finished	20
Latest Start (LS)	The latest time for activity can be started	20
MBR	Low-Income people	2
PUPR	The Ministry of Public Work and Housing in Indonesia	1
Subsidized Housing	Program that provides housing loan/financing that receives assistance and/or ease of obtaining housing	1
Support Wholesaler	The additional worker that considered as team	50
WBS	Work Break Down structure that decompose work into smaller work package	16
Wholesaler	The team of worker that responsible to construct houses in certain period	50
Work Order	The detail of work that need to carried out by workers along with start and finish time of working	16
Work Period	The period that worker can work continuously	49

without interruption or days off

Work
Splitting

A shift of working hours divided into two or more working periods at times (such as morning and evening) separated by more than normal periods of time off (as for lunch or rest)

77