

## LIST OF TABLES

Table I. 1 PT.Cahaya Amal Taqwa Project Status .....	3
Table I. 2 Roots of Problem .....	8
Table I. 3 Alternatives Solution .....	8
Table II. 1 Project Classification (Murguia & Urbina, 2018) .....	14
Table II. 2 WBS level .....	18
Table II. 3 WBS Dictionary Example .....	18
Table II. 4 Gantt Chart Data.....	23
Table II. 5 Parametric Estimation Example .....	24
Table II. 6 Framework Selection.....	34
Table II. 7 Previous Studies .....	38
Table III. 1 Identification of Integrated System Components.....	51
Table IV. 1 Project Historical Progress Data .....	53
Table IV. 2 WBS Dictionary.....	55
Table IV. 3 Activity List and Duration .....	57
Table IV. 4 Worker Composition .....	58
Table IV. 5 Number of Workers Needed to Complete Each Activity List .....	58
Table IV. 6 Worker Procurement Cost Guidance .....	59
Table IV. 7 Ideal Plan Calculation .....	60
Table IV. 8 Next Batch Construction Requirement .....	61
Table IV. 9 Work Proposition.....	61
Table IV. 10 Parametric Estimation Result.....	63
Table IV. 11 CPM Design Specification .....	64
Table IV. 12 Identification of Predecessor and Successor .....	65
Table IV. 13 CPM Calculation Result .....	69
Table IV. 14 Specification of CPM Implication .....	74

Table IV. 15 Workers Constraints .....	75
Table IV. 16 Recource Leveling Design Specification.....	76
Table IV. 17 Constrained Resource Leveling Success Indicators .....	77
Table IV. 18 Local Search Data for Algorithm Construction .....	78
Table IV. 19 Non-Critical Activities for Instance Selection.....	79
Table IV. 20 Instance Selection Success Criteria Check .....	83
Table IV. 21 Instance Selection Work Order.....	83
Table IV. 22 Parametric Estimation for Resource Leveling .....	86
Table IV. 23 Success Criteria Check After Resource Leveling.....	87
Table IV. 24 Work Order After Resource Leveling .....	88
Table IV. 25 CPM Implication Result .....	91
Table IV. 26 Work Order from Resource Leveling .....	94
Table IV. 27 The Improvement after Resource Leveling .....	93
Table V. 1 Respondent Profile .....	106
Table V. 2 Verification Result .....	107
Table V. 3 Validation Result.....	109
Table V. 4 Result Evaluation .....	111