

## DAFTAR GAMBAR

Gambar I - 1 Communication foundation model (Zulch, 2014) .....	2
Gambar II - 1 Plan Human Resource Management: Inputs, Tools & Techniques and Output (PMI, 2013) .....	7
Gambar II - 2 Plan Human Resource Management DFD (PMI, 2013) .....	8
Gambar II - 3 Identify Stakeholder: Input, Tools & Techniques and Outputs (PMI, 2013) .....	13
Gambar II - 4 Identify Stakeholder DFD (PMI, 2013) .....	14
Gambar II - 5 Plan Stakeholder Management: Input, Tools & Techniques and Outputs (PMI, 2013) .....	16
Gambar II - 6 Plan Stakeholder Management DFD (PMI, 2013) .....	16
Gambar II - 7 Plan Communication Management Outline (PMI, 2013) .....	21
Gambar II - 8 Plan Communication Management DFD (PMI, 2013) .....	21
Gambar III - 1 Model Konseptual .....	29
Gambar III - 2 Sistematika Pemecahan Masalah .....	31
Gambar IV - 1 Work Breakdown Structure proyek pembangunan pabrik kopi CV Trianom Agrotektur .....	37
Gambar IV - 2 Hierarchical Chart proyek pembangunan pabrik CV Trianom Agrotektur .....	44
Gambar IV - 3 Gantt Chart proyek pembangunan pabrik kopi CV Trianom Agrotektur .....	47
Gambar IV - 4 Network Diagram proyek pembangunan pabrik CV Trianom Agrotektur .....	48
Gambar IV - 5 Resource Histogram sebelum alokasi pekerja .....	49
Gambar IV - 6 Resource Histogram setelah alokasi pekerja .....	50
Gambar IV - 7 Power Interest Grid .....	57
Gambar IV - 8 Planned Value proyek pembangunan pabrik CV Trianom Agrotektur .....	62