

## DAFTAR ISI

LEMBAR PENGESAHAN .....	ii
LEMBAR PERNYATAAN ORISINALITAS .....	iii
LEMBAR PERSEMBAHAN .....	iv
ABSTRAK .....	v
ABSTRACT .....	vi
KATA PENGANTAR .....	vii
DAFTAR ISI.....	viii
DAFTAR LAMPIRAN.....	xiii
DAFTAR GAMBAR DAN ILUSTRASI.....	xiv
DAFTAR TABEL.....	xvi
BAB I PENDAHULUAN.....	1
I.1. Latar Belakang.....	1
I.2. Perumusan Masalah .....	4
I.3. Tujuan Penelitian .....	5
I.4. Batasan Penelitian.....	5
I.5. Manfaat Penelitian .....	6
I.6. Sistematika Penulisan .....	6
BAB II TINJAUAN PUSTAKA .....	8
II.1. <i>Enterprise Resource Planning</i> (ERP).....	8
II.1.1. Definisi ERP .....	8
II.1.2. Manfaat ERP .....	8
II.1.3. <i>Market Share</i> ERP.....	9
II.1.4. Perbandingan <i>Software</i> ERP.....	9

II.1.5. Pemilihan Metode Pengembangan ERP.....	11
II.2. <i>System Application &amp; Products in Data Processing (SAP)</i> .....	13
II.2.1. Modul – Modul SAP .....	13
II.2.2. <i>SAP Organizational Structure</i> .....	14
II.2.3. <i>Master Data</i> .....	15
II.3. Metodologi <i>Accelerated SAP (ASAP)</i> .....	16
II.4. <i>Warehouse Management with WM</i> .....	17
II.4.1. <i>Warehouse Structure and Integration</i> .....	18
II.4.2. <i>Inbound Delivery</i> .....	19
II.4.3. <i>Transfer Order</i> .....	20
II.4.4. <i>Goods Issue</i> .....	21
II.4.5. <i>Warehouse - Internal Process</i> .....	22
II.5 Pemodelan Pengembangan Aplikasi .....	23
II.6 Analisis Gap dan Fit.....	24
II.7 <i>Integration Testing</i> .....	25
II.8 Penelitian Sebelumnya .....	27
BAB III METODOLOGI PENELITIAN .....	29
III.1. Model Konseptual.....	29
III.2. Sistematika Penelitian.....	30
III.2.1. <i>Project Preparation</i> .....	32
III.2.2. <i>Blueprint</i> .....	32
III.2.3. <i>Realization</i> .....	33
BAB IV ANALISIS DAN PERANCANGAN .....	35
IV.1. Pofil Perusahaan.....	35

IV.2. Tahap <i>Project Preparation</i> .....	36
IV.2.1. <i>Project Planning</i> .....	36
IV.2.2. <i>Project Prosedure</i> .....	37
IV.2.3. <i>Training</i> .....	38
IV.2.4. <i>Project Kickoff</i> .....	38
IV.2.5. <i>Technical Requirements</i> .....	41
IV.2.6. <i>Quality Check</i> .....	41
IV.3. Tahap <i>Blueprint</i> .....	42
IV.3.1. <i>Project Management</i> .....	42
IV.3.2. <i>Organizational Change Management</i> .....	42
IV.3.3. <i>Training</i> .....	43
IV.3.4. <i>Develop System Environment</i> .....	43
IV.3.5. <i>Organizational Structure Definition</i> .....	44
IV.3.6. <i>Business Process Analysis</i> .....	45
A. <i>Proses Bisnis Eksisting Gudang</i> .....	45
B. <i>Form Eksisting Gudang</i> .....	71
C. <i>Analisis Gap dan Fit</i> .....	73
IV.3.7. <i>Business Process Definition</i> .....	80
A. <i>Perancangan Proses Bisnis Gudang</i> .....	80
B. <i>Desain Sistem SAP</i> .....	112
IV.3.8. <i>Quality Check</i> .....	116
BAB V <b>IMPLEMENTASI</b> .....	117
V.1. <i>Project Management</i> .....	117
V.2. <i>Organizational Change Management</i> .....	117

V.3. <i>Training</i> .....	118
V.4. <i>Baseline Configuration and Confirmation</i> .....	118
V.5. <i>System Management</i> .....	120
V.6. <i>Final Configuration and Confirmation</i> .....	120
V.6.1. <i>General Settings</i> .....	120
V.6.2. <i>Organizational Structure</i> .....	123
V.6.3. <i>Logistic Execution</i> .....	129
A. <i>Mendefinisikan Control Parameters for Warehouse Number</i> .....	129
B. <i>Mendefinisikan Number Ranges</i> .....	130
C. <i>Warehouse Settings</i> .....	131
D. <i>Strategies</i> .....	136
E. <i>Transfers</i> .....	145
F. <i>Physical Inventory</i> .....	151
G. <i>Planning and Monitoring</i> .....	154
H. <i>Interfaces</i> .....	158
V.6.4. <i>Master Data</i> .....	164
V.6.5. <i>Warehouse Process Cycle</i> .....	165
A. <i>Create Transfer Requirement</i> .....	165
B. <i>Create Transfer Order melalui TR</i> .....	165
C. <i>Confirm TO</i> .....	165
D. <i>Block Bin</i> .....	165
E. <i>Reports Empty Storage Bin</i> .....	166
F. <i>Bin Status Report</i> .....	166
V.7. <i>Develop program</i> .....	166

V.8. <i>Final Integration Test</i> .....	166
V.9. <i>Quality Check</i> .....	171
<b>BAB VI PENUTUP</b> .....	172
VI.1 Kesimpulan .....	172
VI.2 Saran .....	172
<b>DAFTAR PUSTAKA</b> .....	173
<b>LAMPIRAN</b> .....	176
LAMPIRAN 1 Wawancara.....	177
LAMPIRAN 2 General Setting.....	179
LAMPIRAN 3 Organizational Structure .....	186
LAMPIRAN 4 Logistic Execution.....	203
LAMPIRAN 5 Master Data .....	256
LAMPIRAN 6 Warehouse Process Cycle .....	258
LAMPIRAN 7 Develop Program.....	270