

DAFTAR SINGKATAN

Singkatan	Kepanjangan	Halaman Pertama
FTTH	<i>Fiber To The Home</i>	v
OSP	<i>Outside Plant</i>	v
STO	Sentral Telepon Otomat	v
FO	<i>Fiber Optic</i>	v
ODC	<i>Optical Distribution Cabinet</i>	1
DRM	<i>Design Review Meeting</i>	2
WBS	<i>Work Breakdown Structure</i>	6
CPM	<i>Critical Path Method</i>	8
PMBOK	<i>Project Management Body of Knowledge</i>	9
SOW	<i>Statement Of Work</i>	29
PMBOK	<i>Project Management Body of Knowledge</i>	9
HDPE	<i>High Density Polyethylene</i>	31
BOQ	<i>Bill of Quantity</i>	32
APD	<i>As Plan Drawing</i>	32
ABD	<i>As Build Drawing</i>	32