

## DAFTAR GAMBAR

Gambar I. 1 Penjualan Buku di Toko Buku Gramedia Indonesia.....	2
Gambar I. 2 <i>Impact of Variables Over Time</i> Sumber: PMBOK 2017 .....	3
Gambar II. 1 <i>Create WBS: Inputs, Tools &amp; Techniques, and Outputs</i> (Sumber: PMBOK 2017) .....	11
Gambar II. 2 <i>Create WBS Data Flow Diagram</i> (Sumber: PMBOK 2017).....	11
Gambar II. 3 <i>Sample WBS Decomposed Down Through Work Packages</i> (Sumber: PMBOK 2017) .....	14
Gambar II. 4 <i>Sample WBS Organized by Phase</i> (Sumber: PMBOK 2017).....	15
Gambar II. 5 <i>Sample WBS with Major Deliverables</i> (Sumber: PMBOK 2017)..	15
Gambar II. 6 <i>Define Activities: Inputs, Tools &amp; Techniques, and Outputs</i> .....	17
Gambar II. 7 <i>Sequence Activities: Inputs, Tools &amp; Techniques, and Outputs</i> .....	19
Gambar II. 8 <i>Precedence Diagramming Method (PDM) Relationship Types</i> .....	22
Gambar II. 9 <i>Examples of Lead and Lag</i> .....	24
Gambar II. 10 <i>Project Schedule Network Diagram</i> .....	24
Gambar II. 11 <i>Estimate Activity Durations: Inputs, Tools &amp; Techniques, and Outputs</i> .....	26
Gambar II. 12 <i>Project Schedule Network Diagram</i> .....	31
Gambar II. 13 <i>Project Budget</i> (Sumber: PMBOK 2017).....	32
Gambar II. 14 <i>Cost Baseline, Expenditures, and Funding Requirements</i> (Sumber: PMBOK 2017) .....	32
Gambar II. 15 <i>Estimate Costs: Inputs, Tools &amp; Techniques, and Outputs</i> (Sumber: PMBOK 2017) .....	33
Gambar III. 1 Model Konseptual .....	45
Gambar III. 2 Sistematisasi Pemecahan Masalah .....	48
Gambar IV. 1 <i>Work Breakdown Structure</i> Proyek Toys Book Multi Set Putri Provinsi .....	63
Gambar IV. 2 <i>Project Network Diagram</i> .....	72
Gambar V. 1 Kurva S <i>Planned Value</i> untuk Proyek <i>Toys Book</i> Putri Provinsi Multi Set.....	88