

## DAFTAR TABEL

Tabel IV.2.1. 1 Project Charter Proyek Shutdown STO Tanjungsari.....	50
Tabel IV.2.1. 2 Project Charter Proyek Shutdown STO Tanjungsari (lanjutan) ...	51
Tabel IV.2.1. 3 Project Charter Proyek Shutdown STO Tanjungsari (lanjutan) ...	52
Tabel IV.2.3 1 Business Process Proyek Shutdown STO Tanjungsari.....	54
Tabel IV.2.4 1 Activity List Proyek Shutdown STO Tanjungsari.....	56
Tabel IV.2.4 2 Activity List Proyek Shutdown STO Tanjungsari (lanjutan) .....	57
Tabel IV.2.4 3 Activity List Proyek Shutdown STO Tanjungsari (lanjutan) .....	58
Tabel IV.2.5 1 Milestone List .....	59
Tabel IV.2.6. 1 Activity Cost Estimate Proyek Shutdown STO Tanjungsari.....	60
Tabel IV.2.6. 2 Activity Cost Estimate Proyek Shutdown STO Tanjungsari (lanjutan) .....	61
Tabel IV.2.6. 3 Activity Cost Estimate Proyek Shutdown STO Tanjungsari (lanjutan) .....	62
Tabel IV.3.1 2 WBS Dictionary.....	66
Tabel IV.3.1 3 WBS Dictionary (lanjutan) .....	67
Tabel IV.3.1 4 WBS Dictionary (lanjutan) .....	68
Tabel IV.3.1 5 WBS Dictionary (lanjutan) .....	69
Tabel IV.3.2 1 Tabel Prodecessor .....	73
Tabel IV.3.2 2 Tabel Prodecessor (lanjutan) .....	74
Tabel IV.3.2.4 1 Critical Path Tabel .....	79
Tabel IV.3.2.4 2 Critical Path Tabel (lanjutan).....	80

Tabel IV.3.2.4 3 Critical Path Tabel (lanjutan).....	81
--	----