

## DAFTAR GAMBAR

Gambar I. 1 Impact of Variable Overtime (Sumber: PMBOK 2017).....	3
Gambar II. 1 Develop Schedule: Input, Tool & Technique, and Output (Sumber: PMBOK 2017) .....	9
Gambar II. 2 Control Schedule: Input, Tool & Technique, and Output (Sumber: PMBOK 2017) .....	16
Gambar III. 1 Model Konseptual.....	25
Gambar III. 2 Sistematika Pemecahan Masalah.....	27
Gambar IV. 1 Work Breakdown Structure Proyek e-Learning Universitas X.....	38
Gambar IV. 2 Project Schedule Network Diagram.....	52
Gambar IV. 3 Kurva S Baseline .....	75
Gambar IV. 4 Kurva S Planned Value dan Earned Value.....	76
Gambar V. 1 DFD Level 0 .....	90
Gambar V. 2 DFD Level 1 Melihat Proposal.....	90
Gambar V. 3 DFD Level 1 Melihat Status TTD PKS.....	91
Gambar V. 4 DFD Level 1 Melihat Status Konten Non Video.....	91
Gambar V. 5 DFD Level 1 Melihat Status Konten Video.....	91
Gambar V. 6 DFD Level 1 Melihat Mata Kuliah.....	92
Gambar V. 7 Sequence Diagram Melihat Status Proposal .....	92
Gambar V. 8 Sequence Diagram Melihat Status TTD PKS .....	92
Gambar V. 9 Sequence Diagram Melihat Status Non Video .....	93
Gambar V. 10 Sequence Diagram Melihat Status Konten Video.....	93
Gambar V. 11 Sequence Diagram Melihat Data Mata Kuliah .....	94
Gambar V. 12 Dashboard Project .....	94