

DAFTAR TABEL

Tabel I. 1 Jumlah Kesalahan Instalasi Proyek	4
Tabel II. 1 <i>Internal Control</i>	8
Tabel II. 2 Kajian Literatur Penelitian Mufti, Pratami & Tripiawan (2018).....	9
Tabel II. 3 Kajian Literatur Penelitian Ketmanto, dkk (2018).....	10
Tabel II. 4 Kajian Literatur Penelitian Karklina & Pirta (2018)	11
Tabel II. 5 Kajian Literatur Penelitian Asmoni, dkk (2015)	12
Tabel II. 6 Kajian Literatur Penelitian Daniel & Draghici (2015).....	13
Tabel II. 7 Posisi Penelitian Terdahulu	15
Tabel II. 8 Posisi Penelitian Terdahulu (Lanjutan)	16
Tabel II. 9 Posisi Penelitian Terdahulu (Lanjutan)	17
Tabel IV. 1 Lingkup Pekerjaan	32
Tabel IV. 2 Harga Proyek	33
Tabel IV. 3 Waktu Pelaksanaan Proyek.....	33
Tabel IV. 4 <i>List of Material</i>	36
Tabel IV. 5 <i>List of Material</i> (Lanjutan)	37
Tabel IV. 6 <i>Project Scope Statement</i> RMJ Majasari Cirompang.....	38
Tabel IV. 7 <i>Work Breakdown Structure (WBS) Dictionary</i> Level 0 dan Level 1 RMJ Majasari Cirompang	40
Tabel IV. 8 <i>Work Breakdown Structure (WBS) Dictionary</i> Level 0 dan Level 1 RMJ Majasari Cirompang (Lanjutan)	41
Tabel IV. 9 <i>Quality Metric</i> RMJ Majasari Cirompang	48
Tabel IV. 10 <i>Quality Metric</i> RMJ Majasari Cirompang (Lanjutan)	49
Tabel IV. 11 <i>Quality Checklist</i>	52
Tabel IV. 12 <i>Quality Checklist</i> (Lanjutan).....	53
Tabel V. 1 Kondisi Eksisting	4
Tabel V. 2 Verifikasi Quality Checklist.....	55
Tabel V. 3 Jumlah Critical Success Criteria	56
Tabel V. 4 Item Checklist Belum Sesuai Spesifikasi.....	57
Tabel V. 5 CAP Pemasangan Kabel	60
Tabel V. 6 CAP Kesalahan Lokasi Pemasangan Tiang	60
Tabel V. 6 CAP Kesalahan Lokasi Pemasangan Tiang.....	61