

DAFTAR SINGKATAN

BTAC	<i>Budget Time At Complete</i>
ETC	<i>Estimate To Complete</i>
ETAC	<i>Estimate Time At Completion</i>
FTTx	<i>Fiber To The x</i>
ODC	<i>Optical Distribution Cabinet</i>
ODP	<i>Optical Distribution Point</i>
PMBOK	<i>Project Management Body of Knowledge</i>
SPI	<i>Schedule Performance Index</i>
STO	<i>Sentral Telepon Otomat</i>
SV	<i>Schedule Varian</i>